
SPECIAL NOTICE 
 
 

MT PRA-GLAC 10(28),  
ST. MARY VISITOR CENTER REHABILITATION   

 
THIS IS A TASK ORDER REQUEST FOR PROPOSAL SOLELY FOR THE 
FOLLOWING CONTRACT AND CONTRACTOR: 
 
Contract Number  Contractor Name  Contractor Number 
DTFH70-07-D-00009 HK Contractors Inc (208) 523-6600 
 
THIS PROJECT IS BEING ADVERTISED ON THE FEDERAL BUSINESS 
OPPORTUNITIES WEBSITE TO ANNOUNCE THE UPCOMING PROJECT 
AND ASSIST POTENTIAL SUBCONTRACTORS BY PUBLICIZING 
OPPORTUNITIES.   
 
A PROPOSAL WILL ONLY BE ACCEPTED FROM THE ABOVE PRIME 
CONTRACTOR.   
 
Additional information may be found on our web pages: 
 
 Construction Projects: http://www.wfl.fhwa.dot.gov/edi/construction.htm  

Description:  This web page contains links to access upcoming (synopsized) projects, advertised 
(solicitation) projects, bids and proposals received, awarded projects, awarded IDIQ contracts, bid tabs, and 
bid history. 

 
 Advertised Projects: http://www.wfl.fhwa.dot.gov/edi/current.htm  

Description:  This web page contains projects that are out for bid with links to the Federal Business 
Opportunities project page, question submittals, and a link to the project Question and Answers. 

 
 Going to the Sun Road Rehabilitation IDIQ: http://www.wfl.fhwa.dot.gov/edi/idiq/gtsr.htm  

Description:  This web page contains the contractors information, a description of the contract and the 
projects that have been awarded under the contract. 
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Task Order Request For Proposal    
 

 
Solicitation No. DTFH70-08-R-00001  
 
MT PRA-GLAC  10(28)     
St. Mary Visitor Center Rehabilitation   
 

 
        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Solicitation, Offer & Award, Bid Schedule, Contract Clauses, 
Minimum Wage Schedule, Special Contract Requirements, and Plans 

This solicitation cites 
Standard Specifications for Construction of Roads and Bridges 

on Federal Highway Projects, FP-03 – U.S. Customary Units 
 

U.S. DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 

610 EAST FIFTH STREET 
VANCOUVER, WA 98661-3801 

Phone (360) 619-7520 -- FAX (360) 619-7932 

Web site:  www.wfl.fhwa.dot.gov/edi/                         
e-mail:  contracts@mail.wfl.fhwa.dot.gov    WORLD HERITAGE 

SITE 
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H-1 Permits 
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PROPOSAL REMINDERS 
Electronic proposals will not be accepted.  Submit 
printed copy of your proposal to the address listed 
on the enclosed SF 1442. Before submitting your 
proposal, please review the following: 
 
• Have you rechecked your figures? 
 
• Have you completed the schedule? 
 
• Have you completed and signed the SF 1442, Solicitation, 

Offer & Award? 
 
• Have you acknowledged all amendments? 
 
• Have you completed the Task Order subcontracting plan? 
 
• Have you marked "Proposal Enclosed for Solicitation 

No. DTFH70-08-R-00001" in the lower left corner of the 
submittal envelope? 

A-1 Notice to Offeror 

Proposal Due Date:  See page A-3, Block 13A. 

HK Contractors Inc 
P.O. Box 51450 
IDAHO FALLS, ID  83405-1450 



 
 
PROJECT NAME MT PRA-GLAC 10(28)   
     St. Mary Visitor Center Rehabilitation   
 
 
 
 
PROJECT TERMINI N/A 
 
 
 
PROJECT LENGTH 0.197  MI 
 
 
 
NATIONAL PARK Glacier National Park 
 
 
 
COUNTY Flathead County 
 
 
 
STATE Montana 
 
 
 
FIXED COMPLETION DATE See FAR Clause 52.211-10  
 (clauses begin on page C-1)    
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Special Contract Requirements 

03USC09/21/07 

NOTICE TO OFFEROR 

I. Project Location. 

The project work is located 0.5 miles north of St. Mary, Montana in Glacier County.   

Signs have not been erected to identify the project limits.  No Government personnel will be 
available for show-me tours. 

II. Pre-proposal Information. 

This solicitation includes electronic plan sheets.  Plan sheets can be found at 
http://www.wfl.fhwa.dot.gov/edi/plans/glac1028/ and viewed by individual sections, 
downloaded by individual sections, or the entire plan set downloaded in a zip file.  A paper copy 
of the plan sheets is available by submitting the form included in this solicitation. 

Requests for technical information (Plan and Division 100 – 700 Specification questions only) 
about this project will only be accepted in writing (see Block 9 on page A-5). 

REPS & CERTS.  Submit or update Representations and Certifications online at 
http://orca.bpn.gov before bid submittal. For more details go to FAR Provision 52.204-8 Annual 
Representations and Certifications (see page B-2).  If you have previously registered on-line and 
the NAICS code for this solicitation is different than the code listed in your online file, please 
note the amended changes on the lines provided in FAR 52.204-8. 

Particular attention should be paid to Standard Form l442, Solicitation, Offer and Award, to 
assure that Blocks 14, 15, 16, 19, 20A, and 20C are completed correctly.  Sign Block 20B 
according to the instructions in Subsection 102.02.  You must submit a completed ‘Authority to 
Sign’ document (see Offeror’s packet).  You must also complete the representations and 
certifications contained in the Contract Provisions beginning on page B-1.  Failure to furnish or 
complete any of the above may result in your bid being considered nonresponsive and being 
rejected. 

Facsimile bids are not authorized for this solicitation.   

Notice of CCR Registration.  You must register in the Central Contract Registration (CCR) prior 
to award of this contact.  Failure to register prior to contract award will require award to be 
offered to the next successful registered Offeror.  See FAR Subpart 4.1103(c).  Register online at 
www.ccr.gov or call toll free: 888.227.2423. 

Project:  MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation 
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Special Contract Requirements 

III. Post Award Information. 

Insurance requirements are set forth in Subsection 107.05. 

Contractor Performance Evaluations.  FHWA is now posting evaluations in the National 
Institutes of Health’s Contractor Performance System (CPS) for completed projects.  Register at 
https://cps.nih.gov/infopage.asp (Click on “CPS Info” tab, then click on “Contractor 
Information” button) to view and comment on evaluations. System registration is only required 
once.  Review the evaluation and submit comments within 30 days of notification.  Reviewing 
the evaluation and submitting comments is limited to one entry.  If unable to register, call 
360.619.7520 for assistance or a copy of the evaluation. You can also access the Contractor User 
Manual from this web link. 

Some known potential material sources are listed below, The government makes no 
representation as to the quality or quantity of material, or rights to the availability of material 
from these sources.  These sources are considered contractor-located in accordance with Section 
105  and are subject to annual weed-free inspections by the Government.  Coordinate with the 
CO at the start of each construction season to determine if the listed sites meet weed-free 
requirements.  Mitigation measures may be required as a condition for use of some of the sources 
listed below. 

Topsoil can be obtained from: 

Black Gold Topsoil Tom Gorton, Creston Top Soil 
2958 Hwy 2 East 578 Creston Road 
Kalispell, MT  59901 Kalispell, MT  59901 
Phone No.:  406-257-7782 Phone No.:  406-756-8854 

Material for use in roadway aggregate under Sections 301 and 308 may be obtained from the 
following sites: 

Goose Bay Equipment, Inc.    JTL Group 
Goose Pit      Hodson Pit & Main Plant 
325 Jellison Road & Highway 2   Highway 2 E 
Kalispell, MT  59901     Kalispell, MT  59901 
Phone No.:  406-257-8240    Phone No.:  406-752-2755 

 
LHC, Inc.      Weaver Gravel 
1174 Stillwater Road     1190 Elk Park Road 
Kalispell, MT  59901     Columbia Falls, MT  59912 
Phone No.:  406-756-3467    Phone No.:  406-755-0212 

Highline Redi-Mix – Whitford Pit, Browning Schellinger Construction 
PO Box 370 Carson Pit (Whitefish Stage Road) 
Shelby, MT  59474 and Farm to Market Road Source 
Phone No.:  407-434-5391 Phone No.:  406-892-2188 

Project:  MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation 

https://cps.nih.gov/infopage.asp
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Special Contract Requirements 

Weaver Gravel Whiterock Gravel 
1190 Elk Park Road 304 Jellison Road 
Columbia Falls, MT  59912 Kalispell, MT 59901 
Phone No.:  406-755-0212    Phone No.:  406-756-8560 

IV. Specifications and Permits. 

This solicitation and subsequent contract are governed by the Federal Acquisition Regulation 
(FAR), agency supplemental regulations, and the Standard Specifications for Construction of 
Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary Units.  Obtain paper 
copies of the FP-03 by calling 360.619.7520, e-mailing at plans_spec@fhwa.dot.gov, or writing 
Federal Highway Administration, 610 East Fifth Street, Vancouver, WA 98661, Attention: 
Specification Engineer. An electronic version may be found at 
http://www.wfl.fha.dot.gov/design/specs/fp03.htm. 

Geotechnical design data applicable to this project is listed in FAR Clause 52.236-4, Physical 
Data.  See Continuation of SF 1442, Block 9, for information to obtain this data. 

Project:  MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation 
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Project: MT PRA-GLAC 10(28)
ST. MARY VISITOR CENTER REHABILITATION

Offeror please note:   Before preparing the bid, carefully read the Solicitation Provisions.

Insert a unit bid price, in figures, for each pay item for which a quantity appears in the bid
schedule.  Multiply the unit price by the quantity for each pay item and show the amount bid.
Should any mathematical check made by the Government show a mistake in the amount bid,
the Amount Bid for the item will be based on the Unit Bid Price.

When "LPSM" (Lump Sum) appears as a unit bid price, insert an amount for each lump sum
pay item.

When a sum based on a fixed rate appears for any pay item in the amount bid column,
include the Government inserted amount bid for the item in the total bid amount.

Total the amounts bid for all pay items and insert the total bid amount.

A-  7

Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15201-0000 CONSTRUCTION SURVEY AND STAKING
 ALL Lump Sum $___________________

15217-1000 SURVEY AND STAKING, MISCELLANEOUS
     50

HOUR $_______________ $___________________
15301-0000 CONTRACTOR QUALITY CONTROL

 ALL Lump Sum $___________________
15401-0000 CONTRACTOR TESTING

 ALL Lump Sum $___________________
15501-0000 CONSTRUCTION SCHEDULE

 ALL Lump Sum $___________________
15705-1500 SOIL EROSION CONTROL, SEDIMENT WATTLE

  1,700.0
LNFT $_______________ $___________________

Project: MT PRA-GLAC 10(28)
ST. MARY VISITOR CENTER REHABILITATION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A-  8

15706-1600 SOIL EROSION CONTROL, STABILIZED CONSTRUCTION ENTRANCE
     2

EACH $_______________ $___________________
20103-0000 CLEARING AND GRUBBING

   10,500
SQYD $_______________ $___________________

20220-1000 REMOVAL, INDIVIDUAL TREE
     1

EACH $_______________ $___________________
20301-2400 REMOVAL OF SIGN

     9
EACH $_______________ $___________________

20301-3400 REMOVAL OF WHEELSTOP
     4

EACH $_______________ $___________________
20302-0200 REMOVAL OF CURB

    65.0
LNFT $_______________ $___________________

20302-0300 REMOVAL OF CURB AND GUTTER, CONCRETE
  2,500.0
LNFT $_______________ $___________________

20303-2300 REMOVAL OF PAVEMENT, CONCRETE
     50

SQYD $_______________ $___________________
20303-3000 REMOVAL OF SIDEWALK, ASPHALT

    100
SQYD $_______________ $___________________

20303-3200 REMOVAL OF SIDEWALK, CONCRETE
    950
SQYD $_______________ $___________________

20315-0000 SAWCUTTING PAVEMENT
   650.0
LNFT $_______________ $___________________

20401-0000 ROADWAY EXCAVATION
  5,500.0
CUYD $_______________ $___________________

Project: MT PRA-GLAC 10(28)
ST. MARY VISITOR CENTER REHABILITATION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A-  9

20401-0000 ROADWAY EXCAVATION (REMOVE & STOCKPILE EXISTING GRAVEL)
   130.0
CUYD $_______________ $___________________

20425-1000 DITCH, EXCAVATION
   850.0
LNFT $_______________ $___________________

20701-0800 EARTHWORK GEOTEXTILE, TYPE II-B (NON-WOVEN)
   11,000
SQYD $_______________ $___________________

25101-4000 PLACED RIPRAP, CLASS 4
    75.0
CUYD $_______________ $___________________

30302-1000 DITCH RECONDITIONING
    30.0
LNFT $_______________ $___________________

30503-0000 AGGREGATE-TOPSOIL COURSE (SHOULDER)
    40.0
CUYD $_______________ $___________________

31201-0000 AGGREGATE STORAGE BED
  6,400.00

TON $_______________ $___________________
31202-0000 CHOKER AGGREGATE

  1,300.00
TON $_______________ $___________________

43101-0000 PERMEABLE HOT ASPHALT CONCRETE PAVEMENT
  2,800.00

TON $_______________ $___________________
50101-0900 REINFORCED RIGID PAVEMENT, 8-INCH DEPTH, TYPE C SMOOTHNESS

(DRIVE PAD, CONCRETE)
    250
SQYD $_______________ $___________________

60201-0600 18-INCH PIPE CULVERT
   130.0
LNFT $_______________ $___________________

60210-0600 END SECTION FOR 18-INCH PIPE CULVERT
     2

EACH $_______________ $___________________

Project: MT PRA-GLAC 10(28)
ST. MARY VISITOR CENTER REHABILITATION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 10

60901-0000 CURB, CONCRETE (RAISED)
  1,420.0
LNFT $_______________ $___________________

60901-0000 CURB, CONCRETE (RIBBON)
   920.0
LNFT $_______________ $___________________

60902-0600 CURB AND GUTTER, CONCRETE, 8-INCH DEPTH
   230.0
LNFT $_______________ $___________________

60905-1000 GUTTER, CONCRETE (TYPE I - 4' WIDTH)
   230.0
LNFT $_______________ $___________________

60905-1000 GUTTER, CONCRETE (TYPE II - 10' WIDTH)
    30.0
LNFT $_______________ $___________________

60915-1000 WHEELSTOP, CONCRETE
     26

EACH $_______________ $___________________
61109-3000 RELOCATE WATER FOUNTAIN

     1
EACH $_______________ $___________________

61501-0500 SIDEWALK, EXPOSED AGGREGATE CONCRETE (THICKENED EDGE)
   1,200
SQYD $_______________ $___________________

61509-0000 DETECTABLE WARNING PANELS
    65.0
SQYD $_______________ $___________________

61902-0000 GATE (AUTOMATIC)
     2

EACH $_______________ $___________________
62201-0200 DUMP TRUCK, 8 CUBIC YARD MINIMUM CAPACITY

     40
HOUR $_______________ $___________________

62201-0400 BACKHOE LOADER, 2 CUBIC F00T MINIMUM RATED CAPACITY
BUCKET, 12-INCH WIDTH

     80
HOUR $_______________ $___________________

Project: MT PRA-GLAC 10(28)
ST. MARY VISITOR CENTER REHABILITATION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 11

62201-2050 ROLLER
     40

HOUR $_______________ $___________________
62201-2850 MOTOR GRADER, 12 FOOT MINIMUM BLADE

    120
HOUR $_______________ $___________________

62201-3000 HYDRAULIC EXCAVATOR
     40

HOUR $_______________ $___________________
62201-3750 CHAIN SAW

     8
HOUR $_______________ $___________________

62301-0000 GENERAL LABOR
    160
HOUR $_______________ $___________________

62401-0300 FURNISHING AND PLACING TOPSOIL, 4-INCH DEPTH
   6,800
SQYD $_______________ $___________________

63302-0000 SIGN SYSTEM
    80.0
SQFT $_______________ $___________________

63318-1000 SNOWPOLE HOLDER
     90

EACH $_______________ $___________________
63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID

   3,650
LNFT $_______________ $___________________

63405-0700 PAVEMENT MARKINGS, TYPE B, "STOP" WORD MESSAGE
     2

EACH $_______________ $___________________
63405-0850 PAVEMENT MARKINGS, TYPE B, ACCESSIBILITY SYMBOL

     5
EACH $_______________ $___________________

63502-0600 TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 3
     4

EACH $_______________ $___________________

Project: MT PRA-GLAC 10(28)
ST. MARY VISITOR CENTER REHABILITATION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 12

63502-1300 TEMPORARY TRAFFIC CONTROL, DRUM
     40

EACH $_______________ $___________________
63502-1500 TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE A

     6
EACH $_______________ $___________________

63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN
   190.0
SQFT $_______________ $___________________

63602-6000 SYSTEM INSTALLATION, TRAFFIC DETECTOR SYSTEM
     1

EACH $_______________ $___________________
63610-1000 CONDUIT, 1 1/2-INCH, PVC

   625.0
LNFT $_______________ $___________________

63611-0600 WIRE, ELECTRICAL CONDUCTORS, 4 AWG
  1,850.0
LNFT $_______________ $___________________

63622-0000 UTILITY TRENCH
   735.0
LNFT $_______________ $___________________

64603-1200 FIXTURE, WAYSIDE EXHIBIT (GOVERNMENT FURNISHED)
     8

EACH $_______________ $___________________
64603-1200 FIXTURE, WAYSIDE EXHIBIT (REMOVE & RESET EXISTING TRANSIT

SIGN)
     3

EACH $_______________ $___________________
64605-1000 FIXTURE, KIOSK (BUS SHELTER)

 ALL Lump Sum $___________________

$_____________________TOTAL

Submitted by:
Name of Offeror

Project: MT PRA-GLAC 10(28)
ST. MARY VISITOR CENTER REHABILITATION

Bid Schedule  A
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Solicitation Provisions 
Project: MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation   

 
Federal Acquisition Regulation 

Solicitation Provisions 
 

Representations, Certifications and Other 
Statements of Offeror 

 
Note:  The provisions included in the basic IDIQ apply.  The following provisions 
have been changed or require fill-in for this specific project. 
 
The Offeror Makes the Following Representations and Certifications as a Part of its Offer. 
 
52.222-23 Notice of Requirement for Affirmative Action to Ensure Equal Employment 
Opportunity for Construction (Feb 1999) 
 

(a) The offeror’s attention is called to the Equal Opportunity clause and the Affirmative 
Action Compliance Requirements for Construction clause of this solicitation.  

(b) The goals for minority and female participation, expressed in percentage terms for the 
Contractor’s aggregate workforce in each trade on all construction work in the covered area, are 
as follows: 

Goals for Minority Participation for Each Trade: 2.7% 
Goals for Female Participation for Each Trade: 6.9% 

These goals are applicable to all the Contractor’s construction work performed in the covered 
area. If the Contractor performs construction work in a geographical area located outside of the 
covered area, the Contractor shall apply the goals established for the geographical area where the 
work is actually performed. Goals are published periodically in the Federal Register in notice 
form, and these notices may be obtained from any Office of Federal Contract Compliance 
Programs office.  

(c) The Contractor’s compliance with Executive Order 11246, as amended, and the 
regulations in 41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity 
clause, (2) specific affirmative action obligations required by the clause entitled “Affirmative 
Action Compliance Requirements for Construction,” and (3) its efforts to meet the goals. The 
hours of minority and female employment and training must be substantially uniform throughout 
the length of the contract, and in each trade. The Contractor shall make a good faith effort to 
employ minorities and women evenly on each of its projects. The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to project, for the sole 
purpose of meeting the Contractor’s goals shall be a violation of the contract, Executive 
Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be 
measured against the total work hours performed.  

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for 
Federal Contract Compliance, U.S. Department of Labor, within 10 working days following 
award of any construction subcontract in excess of $10,000 at any tier for construction work 
under the contract resulting from this solicitation. The notification shall list the—  

(1) Name, address, and telephone number of the subcontractor;  
(2) Employer’s identification number of the subcontractor;  
(3) Estimated dollar amount of the subcontract;  
(4) Estimated starting and completion dates of the subcontract; and  
(5) Geographical area in which the subcontract is to be performed.  

(e) As used in this Notice, and in any contract resulting from this solicitation, the “covered 
area” is Flathead County, Montana 
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USE OF RECOVERED MATERIALS ON FEDERAL LANDS HIGHWAY 
PROJECTS 

 
Section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and 
Recovery Act (RCRA) of 1976, as amended (42 U.S.C.  6901 et seq.), requires Federal, State, and 
local procuring agencies using appropriated Federal funds to purchase items composed of the 
highest percentage of recovered materials practical.  Use of recovered materials is strongly 
encouraged on Federal Lands Highway Projects.  Highway construction items covered by the 
Environmental Protection Agency's Comprehensive Guidelines for Procurement of Products 
Containing Recovered Materials include fly ash, ground granulated blast furnace slag, traffic 
barricades, traffic cones, hydraulic mulch and compost for mulch.  
 
Use of fly ash and ground granulated blast furnace slag and construction materials containing 
fly ash and ground granulated blast furnace slag on Federal Lands Highway Projects: 
 

• It is the policy of the United States Government that fly ash and ground granulated blast 
furnace slag and materials containing fly ash and ground granulated blast furnace slag 
shall have maximum practicable opportunity for incorporation into its construction 
projects. 

 
• The Contractor agrees to investigate the use of fly ash and ground granulated blast 

furnace slag and materials containing fly ash and ground granulated blast furnace slag to 
the fullest extent consistent with the efficient performance of this contract.  Both the 
contractor and the subcontractors are urged to seek out suppliers of fly ash and ground 
granulated blast furnace slag, cement and concrete containing fly ash and ground 
granulated blast furnace slag and to solicit bids for these materials. 

 
• Names of firms that supply fly ash and ground granulated blast furnace slag and materials 

containing fly ash and ground granulated blast furnace slag are available from the 
American Coal Ash Association and the National Slag Association. 
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Project: MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation   

FEDERAL ACQUISITION REGULATION 
SOLICITATION PROVISIONS 

INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFEROR 
 

 
52.215-20   Requirements for Cost or Pricing Data or Information Other than Cost or 
Pricing Data (Oct 1997) 

 
 (a) Exceptions from cost or pricing data.  

(1) In lieu of submitting cost or pricing data, offerors may submit a written request for 
exception by submitting the information described in the following paragraphs. The 
Contracting Officer may require additional supporting information, but only to the extent 
necessary to determine whether an exception should be granted, and whether the price is fair 
and reasonable.  

(i) Identification of the law or regulation establishing the price offered. If the price is 
controlled under law by periodic rulings, reviews, or similar actions of a governmental 
body, attach a copy of the controlling document, unless it was previously submitted to the 
contracting office.  

(ii) Commercial item exception. For a commercial item exception, the offeror shall 
submit, at a minimum, information on prices at which the same item or similar items have 
previously been sold in the commercial market that is adequate for evaluating the 
reasonableness of the price for this acquisition. Such information may include—  

(A) For catalog items, a copy of or identification of the catalog and its date, or the 
appropriate pages for the offered items, or a statement that the catalog is on file in the 
buying office to which the proposal is being submitted. Provide a copy or describe 
current discount policies and price lists (published or unpublished), e.g., wholesale, 
original equipment manufacturer, or reseller. Also explain the basis of each offered 
price and its relationship to the established catalog price, including how the proposed 
price relates to the price of recent sales in quantities similar to the proposed quantities;  

(B) For market-priced items, the source and date or period of the market quotation 
or other basis for market price, the base amount, and applicable discounts. In addition, 
describe the nature of the market;  

(C) For items included on an active Federal Supply Service Multiple Award 
Schedule contract, proof that an exception has been granted for the schedule item.  

(2) The offeror grants the Contracting Officer or an authorized representative the right to 
examine, at any time before award, books, records, documents, or other directly pertinent 
records to verify any request for an exception under this provision, and the reasonableness of 
price. For items priced using catalog or market prices, or law or regulation, access does not 
extend to cost or profit information or other data relevant solely to the offeror’s determination 
of the prices to be offered in the catalog or marketplace.  
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the 

requirement to submit cost or pricing data, the following applies:  
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments 

in accordance with Table 15-2 of FAR 15.408.  
(2) As soon as practicable after agreement on price, but before contract award (except for 

unpriced actions such as letter contracts), the offeror shall submit a Certificate of Current 
Cost or Pricing Data, as prescribed by FAR 15.406-2.  

 
 
 
 



 B-4 
 

 
Solicitation Provisions 
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52.216-1   Type of Contract (Apr 1984) 
 

The Government contemplates award of a Firm Fixed-Price  Task Order contract resulting 
from this solicitation.  
 
52.236-27 Site Visit (Construction) (Feb 1995)  
 

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and 
Conditions Affecting the Work, will be included in any contract awarded as a result of this 
solicitation. Accordingly, offerors or quoters are urged and expected to inspect the site where the 
work will be performed.  

(b) Site visits may be arranged during normal duty hours by contacting:  
Prospective Offerors were encouraged by letter of October 4, 2007 to inspect the 
site prior to onset of adverse weather conditions.  Currently, the site may not be 
accessible.  There will be no government arranged site visits. 
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Federal Acquisition Regulation 
Contract Clauses 

 
Note:  The clauses included in the basic IDIQ apply.  The following clauses have 
been changed or require fill-in for this specific project. 
 
52.204-1   Approval of Contract (Dec 1989) 
 

This contract is subject to the written approval of the Western Federal Lands’ Division 
Engineer (or delegate) or the Second Level Contracting Officer, and shall not be binding until so 
approved. 
 

52.211-10 Commencement, Prosecution, and Completion of Work (Apr 1984) Alternate 
I (Apr 1984) 

The Contractor shall be required to (a) commence work under this contract within 10 
calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work 
diligently, and (c) complete the entire work ready for use not later than June 13, 2008 subject to 
such extensions as may be authorized.  The time stated for completion shall include final cleanup 
of the premises. 

The completion date is based on the assumption that the successful offeror will receive the 
notice to proceed by April 16, 2008.  The completion date will be extended by the number of 
calendar days after the above date that the contractor receives the notice to proceed, except to the 
extent that the delay in issuance of the notice to proceed results from the failure of the contractor 
to execute the contract and give the required performance and payment bonds within the time 
specified in the offer. 

 
52.211-12   Liquidated Damages—Construction (Sep 2000) 
 

(a) If the Contractor fails to complete the work within the time specified in the contract, the 
Contractor shall pay liquidated damages to the Government in the amount of: See Special 
Contract Requirements, Subsection 108.04.     

 (b) If the Government terminates the Contractor’s right to proceed, liquidated damages will 
continue to accrue until the work is completed. These liquidated damages are in addition to 
excess costs of repurchase under the Termination clause.   
 
52.223-3 Hazardous Material Identification and Material Safety Data (Jan 1997)  
Alternate I (July 1995). 
 

(a) “Hazardous material,” as used in this clause, includes any material defined as hazardous 
under the latest version of Federal Standard No. 313 (including revisions adopted during the term 
of the contract).  

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to 
be delivered under this contract. The hazardous material shall be properly identified and include 
any applicable identification number, such as National Stock Number or Special Item Number. 
This information shall also be included on the Material Safety Data Sheet submitted under this 
contract. 
 
Material (if none, insert "None")    Identification No. 
__________________________________ ____________________________________ 
_______________________________    _ ____________________________________ 
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(c) This list must be updated during performance of the contract whenever the Contractor 

determines that any other material to be delivered under this contract is hazardous.  
(d) The apparently successful offeror agrees to submit, for each item as required prior to 

award, a Material Safety Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the 
latest version of Federal Standard No. 313, for all hazardous material identified in paragraph (b) 
of this clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or 
not the apparently successful offeror is the actual manufacturer of these items. Failure to submit 
the Material Safety Data Sheet prior to award may result in the apparently successful offeror 
being considered nonresponsible and ineligible for award.  

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal 
Standard No. 313, which renders incomplete or inaccurate the data submitted under paragraph (d) 
of this clause, the Contractor shall promptly notify the Contracting Officer and resubmit the data.  

(f) Neither the requirements of this clause nor any act or failure to act by the Government 
shall relieve the Contractor of any responsibility or liability for the safety of Government, 
Contractor, or subcontractor personnel or property.  

(g) Nothing contained in this clause shall relieve the Contractor from complying with 
applicable Federal, State, and local laws, codes, ordinances, and regulations (including the 
obtaining of licenses and permits) in connection with hazardous material.  

(h) The Government’s rights in data furnished under this contract with respect to hazardous 
material are as follows:  

(1) To use, duplicate and disclose any data to which this clause is applicable. The 
purposes of this right are to—  

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, 
packaging, transporting, or disposing of hazardous materials;  

(ii) Obtain medical treatment for those affected by the material; and  
(iii) Have others use, duplicate, and disclose the data for the Government for these 

purposes.  
(2) To use, duplicate, and disclose data furnished under this clause, in accordance with 

paragraph (h)(1) of this clause, in precedence over any other clause of this contract providing 
for rights in data.  

(3) The Government is not precluded from using similar or identical data acquired from 
other sources.  
(i) Except as provided in paragraph (i)(2), the Contractor shall prepare and submit a sufficient 

number of Material Safety Data Sheets (MSDS's), meeting the requirements of 
29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous 
materials identified in paragraph (b) of this clause.  

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS's 
with the packing list or other suitable shipping document which accompanies each shipment. 
Alternatively, the Contractor is permitted to transmit MSDS's to consignees in advance of 
receipt of shipments by consignees, if authorized in writing by the Contracting Officer.  

(2) For items shipped to consignees identified by mailing address as agency depots, 
distribution centers or customer supply centers, the Contractor shall provide one copy of the 
MSDS's in or on each shipping container. If affixed to the outside of each container, the 
MSDS's must be placed in a weather resistant envelope.  
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52.228-1 Bid Guarantee (Sept 1996)  
 

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for 
opening of bids, may be cause for rejection of the bid.  

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond 
supported by good and sufficient surety or sureties acceptable to the Government, postal money 
order, certified check, cashier’s check, irrevocable letter of credit, or, under Treasury Department 
regulations, certain bonds or notes of the United States. The Contracting Officer will return bid 
guarantees, other than bid bonds—  

(1) To unsuccessful bidders as soon as practicable after the opening of bids; and  
(2) To the successful bidder upon execution of contractual documents and bonds 

(including any necessary coinsurance or reinsurance agreements), as required by the bid as 
accepted.  
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3 million, 

whichever is less.  
(d) If the successful bidder, upon acceptance of its bid by the Government within the period 

specified for acceptance, fails to execute all contractual documents or furnish executed bond(s) 
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the 
contract for default.  

(e) In the event the contract is terminated for default, the bidder is liable for any cost of 
acquiring the work that exceeds the amount of its bid, and the bid guarantee is available to offset 
the difference.  
 
52.228-13 Alternative Payment Protections (July 2000)  
 

(a) The Contractor shall submit one of the following payment protections:  
Bid Bond____________________________________ 
____________________________________________  

(b) The amount of the payment protection shall be 100 percent of the contract price.  
(c) The submission of the payment protection is required within  10 days of contract award.  
(d) The payment protection shall provide protection for the full contract performance period 

plus a one-year period.  
(e) Except for escrow agreements and payment bonds, which provide their own protection 

procedures, the Contracting Officer is authorized to access funds under the payment protection 
when it has been alleged in writing by a supplier of labor or material that a nonpayment has 
occurred, and to withhold such funds pending resolution by administrative or judicial proceedings 
or mutual agreement of the parties.  

(f) When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of 
labor and material that signed the escrow agreement.  
 
52.236-1 Performance of Work by the Contractor (Apr 1984)  
 

The Contractor shall perform on the site, and with its own organization, work equivalent to at 
least fifteen (15) percent of the total amount of work to be performed under the contract. This 
percentage may be reduced by a supplemental agreement to this contract if, during performing the 
work, the Contractor requests a reduction and the Contracting Officer determines that the 
reduction would be to the advantage of the Government.  
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52.236-4 Physical Data (Apr 1984) 
 

Data and information furnished or referred to below is for the Contractor’s information. The 
Government shall not be responsible for any interpretation of or conclusion drawn from the data 
or information by the Contractor.  

(a) The indications of physical conditions on the drawings and in the specifications are the 
result of site investigations by:  N/A.. 

(b) Weather conditions:  N/A. 
(c) Transportation facilities: N/A. 
(d) Hydrological data consisting of flow rates, water surface elevations, velocities, and 

hydraulic permit information may be inspected at Western Federal Lands Highway Division, 
Contracts Section, 610 East Fifth Street, Vancouver, Washington 98661. 

(e) Geotechnical data, subsurface investigation information, and design data, consisting of the 
following, may be obtained upon request.   Written requests are required and may be submitted to 
the Contracts Section at the above address, by FAX at (360) 619-7932, or by e-mail at 
contracts@mail.wfl.fhwa.dot.gov. 

(1) Geotechnical Report 22-06, St Mary’s Visitor Center 
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TRANSPORTATION ACQUISITION REGULATIONS 

CONTRACT CLAUSES 
 

 
1252.228-73 Notification of Miller Act Payment Bond Protection (April 2005) 
 
This notice clause shall be inserted by first tier subcontractors in all their subcontracts and shall 
contain information pertaining to the surety that provided the payment bond under the prime 
contract. 
 (a) The prime contract is subject to the Miller Act, (40 U.S.C. 3131 et al), under which 
the prime contractor has obtained a payment bond. This payment bond may provide certain 
unpaid employees, suppliers, and subcontractors a right to sue the bonding surety under the Miller 
Act for amounts owned for work performed and materials delivery under the prime contract. 
 (b) Persons believing that they have legal remedies under the Miller Act should consult 
their legal advisor regarding the proper steps to take to obtain these remedies. This notice clause 
does not provide any party any rights against the Federal Government, or create any relationship, 
contractual or otherwise, between the Federal Government and any private party. 

(c) The surety which has provided the payment bond under the prime contract is: 
________________________________ 
(Name) 
________________________________ 
(Street Address) 
________________________________ 
(City, State, Zip Code) 
________________________________ 
(Contact & Tel. No.) 
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Wage Determinations 
MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation 

General Decision Number: MT080002 02/08/2008  MT2 
 
Superseded General Decision Number: MT20070002 
 
State: Montana 
 
Construction Type: Highway 
 
Counties: Montana Statewide. 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
Modification Number     Publication Date 
          0             02/08/2008 
 
*  SUMT2001-001 01/12/2007 
 
**ZONE PAY** 
 
CARPENTERS, CEMENTS MASONS, IRON WORKERS, LABORERS, POWER 
EQUIPMENT OPERATORS, TRUCK DRIVERS 
 
The hourly wage rates applicable to each project shall be 
determined by measuring  the road miles over the shortest 
practical maintained route from the County Court House of the 
following towns to the center of the job: 
 
BILLINGS, BOZEMAN, BUTTE, GREAT FALLS, HAVRE, HELENA, 
KALISPELL, LEWISTOWN, MILES CITY, MISSOULA 
 
ZONE 1:  0 to 30 miles - Free 
ZONE 2:  30 to 60 miles - Base Pay +$2.50 
ZONE 3:  Over 60 miles - Base Pay + $4.00 
 
 
                                  Rates          Fringes 
 
Carpenters:   
     Carpenter, Piledriverman....$ 21.64             8.85 
     Millwright..................$ 23.64             8.85 
   
Cement Mason.....................$ 20.36             8.50 
   
Electricians:   
     Area 1......................$ 18.74        2.93+3.8% 
     Area 2......................$ 20.13        4.76+3.8% 
     Area 3......................$ 19.98        3.44+3.8% 
     Area 4......................$ 19.84        3.51+3.8% 
     Area 5......................$ 20.54        3.54+3.8% 
     Area 6......................$ 18.02        3.44+3.8% 
  ELECTRICIANS AREA DESCRIPTIONS 
   
   
   
  AREA 1:  Beaverhead, Deer Lodge, Granite, Jefferson, Madison,  
  Silver Bow, and Powell Counties 
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  AREA 2:  Big Horn, Carbon, Carter, Custer, Dawson, Fallon,  
  Garfield, Golden Valley, Musselshell, Powder River, Prairie,  
  Rosebud, Stillwater, Treasure, Wibaux, and Yellowstone  
  counties 
   
   
   
  AREA 3:  Blaine, Cascade, Chouteau, Daniels, Fergus, Glacier,  
  Hill, Judith Basin, Liberty, McCone, Petroleum, Pondera,  
  Phillips, Richland, Roosevelt, Sheridan, Teton, Toole, Valley,  
  and Wheatland Counties 
   
   
   
  AREA 4:  Broadwater, Lewis and Clark, and Meagher Counties 
   
   
   
  AREA 5:  Flathead, Lake, Lincoln, Mineral, Missoula, Ravalli,  
  and Sanders Counties 
   
   
   
  AREA 6:  Gallatin, Park, and Sweet Grass Counties 
Ironworker   
     Flathead, Glacier, Lake,  
     Lincoln,   Mineral,  
     Missoula and Sanders Cos....$ 24.80            13.71 
     Remaining Counties..........$ 23.15            13.71 
   
Laborers:   
     Group 1.....................$ 16.37             6.75 
     Group 2.....................$ 19.07             6.75 
     Group 3.....................$ 19.26             6.75 
     Group 4.....................$ 20.13             6.75 
  LABORERS CLASSIFICATIONS   
   
   
   
  GROUP 1:  Flag person   
   
   
   
  GROUP 2:  All General Labor work; Burning Bar; Bucket man;    
  Carpenter Tender; Caisson Worker; Cement Mason Tender; Cement   
   Handler (dry); Chuck Tender; Choker Setter; Concrete worker;   
   Curb Machine-Lay Down; Crusher and Batch Plant Worker; Fence   
   Erector; Form Setter; Form Stripper; Heater Tender;  
  Landscaper;   Pipe Wrapper; Pot Tender; Powderman Tender; Rail  
  and Truck   Loaders and Unloaders; Riprapper; Sealants for  
  Concrete and   other materials; Sign Erection, Guard Rail and  
  Jersey Rail;   Stake Jumper; Spike Driver; Signalman; Tail  
  Hoseman; Tool   Checker and Houseman; Traffic Control worker    
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  GROUP 3:  Concrete Vibrator; Dumpman (Grademan); Equipment    
  Handler; Geotextile and Liners; High-Pressure Nozzlemen;    
  Jackhammer (Pavement Breaker);  Laser equipment; Non-riding    
  Rollers; Pipelayer; Posthole Digger (power); Power Driven    
  Wheelbarrow; Rigger; Sandblaster; Sod Cutter-power; Tampers    
   
   
   
  GROUP 4:  Ashpalt Raker; Cutting Torch; Grade Setter; High-    
  Scaler; Power Saws (Faller & Concrete); Powderman ($1.00 per    
  hour above Group 4 rate); Rock & Core Drill; Track or Truck    
  mounted Wagon Drill; Welder including Air Arc 
Line Construction   
     Equipment Operator..........$ 19.16             5.05 
     Groundman...................$ 15.40             5.05 
   
Painters:........................$ 23.00             8.00 
  Pavement Marking/Milling and related work. Includes operating  
  marking and all other equipment and all work involved  in  
  traffic marking including removal, surface   preparation and  
  application of pavement markings including epoxies, paints,  
  tape, buttons, thermo- plastics and any other products applied  
  for traffic marking purposes and for directing and regulating  
  traffic, and cutting Rumble Strips.. 
Power Equipment Operator   
     Group 1.....................$ 20.52             8.00 
     Group 2.....................$ 22.48             8.00 
     Group 3.....................$ 23.31             8.00 
     Group 4.....................$ 23.98             8.00 
     Group 5.....................$ 25.28             8.00 
     Group 6.....................$ 25.94             8.00 
     Group 7.....................$ 27.97             8.00 
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
   
   
   
  GROUP 1:  A-Frame Truck Crane; Air Compressor; Auto Fine    
  Grader; Belt Finishing Machine; Boring  Machine (small);  
  Cement   Silo, Crane; Crusher Conveyor, DW-10, 15, and 20  
  Tractor   Roller; Farm Tractor; Forklift; Form-Grader; Front- 
  end   Loader under 1 cu yd;Oiler, Heavy Duty Drills; Pumpman;  
  Oiler   (All, except Cranes and Shovels)    
   
   
   
  GROUP 2:  Air Doctor; Backhoe/Excavator/Shovel to & incl 3 cu  
  yd Bit Grinder; Bitunimous Paving Travel Plant; Boring  
  Machine, large: Broom, Self-Propelled; Concrete Bucket  
  Dispatcher; Concrete Conveyor; Concrete Finish Machine;  
  Concrete Float and Spreader; Concrete Travel Batcher;  
  Distributor; Dozer, Rubber tired, Push, and Side Boom; Drills,  
  Heavy Duty (all types); Elevating Grader/Gradall; Field  
  Equipment Serviceman; Front-end Loader 1 cu yd to and incl. 5  
  cu yd; Grade Setter; Hoist/Tugger (All Hydralift & Similar);  
  Industrial  Locomotive;  Motor Patrol (Except Finish);  
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  Mountain Skidder; Oiler, Cranes & Shovels; Pavement Breaker,  
  EMSCO; Power Saw, Self-Propelled; Pugmill; Pumpcrete/ Grout  
  Machine; Punch Truck; Rollers (All except Asphalt Finish and  
  Breakdown); Ross Carrier; Rotomill under 6 ft; Trenching  
  Machine; Washing/Screening Plant    
   
   
   
  GROUP 3: Asphalt Finish Roller; Asphalt Breakdown Roller;    
  Asphalt Paving Machine; Backhoe/Excavator/Shovel larger than 3  
  cu yd; Asphalt Screed; Concrete Batch Plant; Cableway  
  Highline; Concrete Curing Machine; Cranes, 24 tons & under;  
  Cranes, Creter; Cranes, Electric Overhead; Concrete Pump; Curb  
  Machine/Slip Form Paver; Finish Dozer; Mechanic/Welder;  
  Pioneer Dozer; Rotomill 6 ft and over;  Scraper, Single  
  Engine; Scraper Twin or pulling Belly Dump; Yo Yo Cat Front- 
  end Loader over 5 cu yd;    
   
   
   
  GROUP 4:  Asphalt/Hot Plant Operator; Cranes, 25 tons to 44    
  tons; Crusher Operator; Finish Motor Patrol; Finish Scraper   
   
   
   
  SPECIAL OPERATORS:    
   
   
   
  GROUP 5:  Cranes, 45 tons to and including 74 tons    
   
   
   
  GROUP 6:  Cranes, 75 tons to and including 149 tons    
   
   
   
  GROUP 7:  Cranes, 150 tons to and including 250 tons; Cranes    
  over 250 tons: add $1.00 for every 100 tons over 250 tons;    
  Crane, Stiff-Leg or Derrick; Crane, Tower all); Crane, Whirley  
    (all);  Helicopter Hoist 
Truck drivers:   
     Group 1.....................$ 17.76             7.75 
     Group 2.....................$ 22.73             7.75 
  GROUP 1:  Pilot Car    
   
   
   
  GROUP 2:  Combination Truck and Concrete Mixer and Transit    
  Mixer; Dry Batch Trucks; Distributor Driver; Dumpman; Dump  
  Trucks and similar equipment; Dumpster; Flat Trucks; Lumber  
  Carriers; Lowboys; Pickup; Powder Truck Driver; Power Boom;    
  Serviceman; Service Truck/Fuel Truck/Tireperson; Truck    
  Mechanic; Trucks with Power Equipment; Warehouseman, Partsman,  
  Cardex and Warehouse Expeditor; Water Trucks 
---------------------------------------------------------------- 
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WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
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The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
 
================================================================ 
 
          END OF GENERAL DECISION 
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ATTENTION 
 

The following Special Contract Requirements (SCRs) are only a portion of the 
specifications for this project.  These SCRs amend and supplement the Standard 
Specifications for Construction of Roads and Bridges on Federal Highway Projects, FP-03.  
The FP-03 U.S. Customary Units is a separately published book.  In order to understand the 
solicitation properly you need to have the FP-03 U.S. Customary Units as well as this 
packet.  Pay particular attention to the provisions of Subsection 104.04 in the FP-03.  This 
Subsection explains how each of the many contract documents fit together. 

If you would like to view the FP-03 U.S. Customary Units electronically, go to: 
http://www.wfl.fha.dot.gov/design/specs/fp03.htm 

If you would like a printed copy of the FP-03 U.S. Customary Units, contact the: 

Contracts Section 
Federal Highway Administration 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver, WA  98661 
Phone:  360.619.7520 
Fax:  360.619.7520 
E-mail:  contracts@mail.wfl.fha.dot.gov 

(printed copies of the FP-03 will be distributed to the successful bidder) 

SCRs Table of Contents 
Project:  MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation 
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03USC06/22/07 

Section 101.— TERMS, FORMAT, AND DEFINITIONS 

101.04 Definitions.  Amend as follows: 

Delete the text of these definitions and substitute the following: 

Award — The written acceptance of an offeror’s proposal by the C.O. 

Bid — When used in a project package, carries the same meaning as Offer. 

Bidder — When used in a project package, carries the same meaning as Offeror. 

Bid Guarantee — A form of security assuring that the offeror will not withdraw an offer within 
the period specified for acceptance and will execute a written Task Order and furnish required 
bonds. 

Bid Schedule — The prepared schedule included with the offer forms, containing the estimated 
quantities of pay items for which unit prices are requested. 

Contract — The written agreement between the Government and the Contractor setting forth the 
obligations of the parties for the ordering of, performance of, and payment for, the prescribed 
work.  Refers to both the Basic Contract and the Task Orders. 

Contract Time — The specified time allowed for completion of all Task Order work. 

Notice to Proceed — Written notice to the contractor to begin the Task Order work. 

Pay Item — A specific item of work for which a unit price is provided in the Task Order. 

Payment Bond — The security executed by the contractor and surety or sureties and furnished 
to the Government to ensure payments as required by law to all persons supplying labor or 
material according to the Task Order. 

Performance Bond — The security executed by the contractor and surety or sureties and 
furnished to the Government to guarantee completion of the Task Order work. 

Project — The specific section of the highway or other property on which construction is to be 
performed under the Task Order. 

Solicitation — The complete assembly of documents (whether attached or incorporated by 
reference) furnished to prospective offeror(s). 
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Surety — An individual or corporation legally liable for the debt, default, or failure of a 
contractor to satisfy a Task Order obligation. 

Work — The furnishing of all labor, material, equipment, and other incidentals necessary to 
successfully complete the project according to the Task Order. 

Add the following: 

Basic Contract — The contract Indefinite Delivery, Indefinite Quantity (IDIQ) which is a 
written agreement between the Government and the Contractor(s) setting forth the general 
obligations of the parties for the ordering of, performance of, and payment for, the work to be 
performed under the subsequent Task Orders. 

Holidays — Holidays occur on the following days: 

• 1st day of January - New Year’s Day 
• 3rd Monday of January - Martin Luther King, Jr. Day 
• 3rd Monday in February - Presidents’ Day 
• Last Monday in May - Memorial Day 
• 4th day of July - Independence Day 
• 1st Monday in September - Labor Day  
• 2nd Monday in October - Columbus Day 
• 11th day in November - Veterans Day 
• 4th Thursday in November - Thanksgiving Day 
• 25th day in December - Christmas Day 
• Other days declared holidays by the Congress or the President 
• If a holiday falls on a Saturday, the preceding Friday is also a legal holiday.  If a holiday 

falls on a Sunday, the Monday following is also a legal holiday. 

Offer — A written proposal by an offeror to perform work at a proposed price. 

Offeror — Any individual or legal entity submitting an offer. 

Task Order — An order for a specific level of work that may or may not be related to one or 
more projects. 
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03USC06/22/07 

Section 102.— BID, AWARD, AND 
EXECUTION OF CONTRACT 

102.02  Preparation of Bids.  Delete the Subsection title, text of the first paragraph, and 
substitute the following: 

102.02  Preparation of Offers.  Follow the requirements of FAR Clause 52.215-1 Instructions to 
Offerors - Competitive Acquisition. 

102.03  Bid Guarantee.  (a) General.  Delete the text of the first sentence and substitute the 
following: 

Submit a bid guarantee of 20 percent of the total bid amount for all schedules or $3 million, 
whichever is less. 

102.05A  Contract Award.  (Added Subsection.) 

Follow the requirements of FAR Clause 52.214-19, Contract Award - Sealed Bidding - 
Construction. 

The successful offeror will be awarded all pay items listed in the bid schedule. 

102.06 Performance and Payment Bonds.  Delete the text of the first paragraph and substitute 
the following: 

Follow the requirements of FAR Clause 52.228-15 Performance and Payment Bonds – 
Construction.  Furnish a performance bond and a payment bond each in the penal amount of 100 
percent of the original task order price. 
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03USC11/14/06 

Section 103.— SCOPE OF WORK 

103.01  Intent of Contract.  Add the following: 

Additional work on sites within or in the vicinity of the project may be requested by the CO.  
Such work generally will be in response to natural disasters.  This paragraph does not affect the 
respective responsibilities of the parties under Subsection 107.06.  Provide cost proposals and 
perform work as ordered by the CO. 

103.06 Issue Resolution.  (Added Subsection.) 

Resolve project issues at the lowest authorized level and in the most expedient manner possible.  
Escalate unresolved issues to the next higher level in a timely manner to avoid adverse impacts 
to costs, risks, or time.  Either party may request that an issue be escalated.  Submit requests in 
writing.  Upon the request of either party, both parties must escalate the issue.  An exception to 
escalating an issue may be observed when both parties agree extra time is needed for the 
development of facts.  

Decision-making is encouraged to be made at the lowest authorized level.  Recommendations, 
options, and ideas by all team members are requested.  Decisions made at the lowest level 
possible will be supported by all management levels.  Countermands of decisions will not be 
permitted, except where there is a conflict with code, regulation, law, the contract, or a change of 
critical facts or information, which causes a re-evaluation of the resolution.  Support of a 
countermand by the original decision team is critical.  All contractor and Government team 
members must understand why the change is necessary and must be able to support it. 
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03USC06/22/07 

Section 104.— CONTROL OF WORK 

104.03 Specifications and Drawings.  Amend as follows: 

(b) Specific requirements for concrete and miscellaneous structures.  Delete paragraph 
(1)(c) and substitute the following: 

(c)  Forms and falsework for cast-in-place concrete structures less than or equal to 1800 
millimeters in height; 

Add the following paragraph: 

(c) As-built working drawings.  Furnish two sets of as-built working drawings.  The 
Government will provide two set(s) of contract drawings to be used exclusively for 
recording the as-built details of the project.  Use red pencil or red ink to record the 
information described below. 

Note all additions or revisions to the location, character, and dimensions of the prescribed 
work shown on the contract drawings.  Line out all details shown that are not applicable to 
the completed work.  Check off details shown that were incorporated into the completed 
work without change. 

Retain the drawings at the project site and, as work progresses, continuously update them to 
reflect the as-built details.  Upon request, make the drawings available to the CO to review 
for compliance with these specifications. 

As a minimum, show the following types of changes on the as-built drawings: 

(1) Typical section(s) 

(a) Revisions in dimensions; and 

(b) Revisions in materials. 

(2) Plan and profile 

(a) Plan 

(1) Changes in the construction limits; 

(2) Revisions in location, type, and grade of road approaches; 

(3) Location and type of utilities; 
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(4) Skew of culverts; 

(5) Location of monuments and permanent references; 

(6) Elevations for all underground crossings of utilities; 

(b) Profile 

(1) Equations; 

(2) Culvert diameter, length, type, and stationing; 

(3) Miscellaneous 

(a) Revisions to parking areas or turnouts; and 

(b) Final location, type and length of curbs, sidewalks, etc. 

Furnish the as-built working drawings to the CO before the final inspection.  Correct all details 
found during the final inspection that are not shown on the as-built drawings and return to the 
CO within 5 working days. 

104.04 Coordination of Contract Documents.  Delete the text of this Subsection and substitute 
the following: 

The FAR, TAR, Basic Contract, special contract requirements, plans, and standard specifications 
are contract documents.  A requirement in one document is binding as though occurring in all the 
contract documents.  The contract documents are intended to be complementary and to describe 
and provide for a complete contract.  In case of discrepancy, calculated and shown dimensions 
govern over scaled dimensions.  The contract documents govern in the following order: 

(a) Federal Acquisition Regulations; 

(b) Transportation Acquisition Regulations; 

(c) Basic IDIQ Contract; 

(d) Special Contract Requirements (SCRs); 

(e) Plans; and 

(f) Standard specifications. 
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104.05 Load Restrictions.  Add the following: 

Comply with Glacier Park vehicle weight and size restrictions on the Going-to-the-Sun Road as 
follows: 

(a) Weights. 

(1) Do not exceed 80,000 pounds total gross vehicle weight for loaded hauling vehicle; 

(2) Carry no more than 20,000 pounds per single axle; 

(3) Carry no more than 34,000 pounds combined using a tandem axle (i.e., 2 axles at 
least 3.6 feet and no more than 7.0 feet apart that oscillate together.) Carry a gross load 
of 34,000 pounds each if 2 consecutive sets of tandem axles are used, provided the 
overall distance between the first and last axles of such sets are at least 36 feet. 

(4) Carry no more than 42,500 pounds combined for a triple axle combination. 

Prior to June 1, reduce the allowable weights listed above by 49%. 

(b) Sizes. 

(1) Comply with Montana State DOT Regulations.  Obtain all state permits that are 
required, and obtain approval from the CO if over-width and/or over-length vehicles, 
and accompanying pilot cars, will be traveling along portions of the Going-to-the-Sun 
Road. 

(2) Vehicles and equipment are restricted to the east side of the park and will need to be 
accompanied by an escort car in front and will have to obtain a Park travel permit.  
Entry to the park will be from St Mary.  Vehicles will not be permitted on the higher 
elevation portions of Going to the Sun Road or beyond Rising Sun due to road 
construction.  Over-width and/or over-length vehicles will not be allowed during high 
traffic periods.  Coordinate at least 7 days in advance with the CO to obtain a Park 
travel permit. 
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104.06 Other Contracts.  Add the following: 

The Federal Highway Administration, Glacier National Park, and the Montana Department of 
Transportation have awarded, and intend to further award other contracts or task orders with 
concurrent construction activities. These other contracts and task orders may impact operations 
on this project. Construction on other contracts have either already begun, or are expected to 
begin during the 2008 construction season. The contracts may include, but are not limited to the 
following: 

• Construction of bypass lanes at the West Entrance Station; 
• Reconstruction along the GTSR between the West Tunnel and Haystack; 
• Emergency relief projects (ERFO) due to 2006 flooding events. 

Schedule construction activities to minimize delays and interference for all operations. 
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03USC07/25/06 

Section 105.— CONTROL OF MATERIAL 

105.02 Material Sources.  Amend as follows: 

(b) Contractor-located sources.  Add the following to the first paragraph: 

Obtain permits according to Subsection 107.10. 

Add the following: 

All imported material from Contractor-located sources must be certified by the Government 
to be free from noxious weeds or invasive plant materials and other deleterious material 
before entering the Park at the start of each construction season.  To determine if a potential 
material source meets the weed-free requirement, submit a list of sources to be inspected by 
the Government.  In addition to the source name and location, submit potential mitigative 
measures to make the source weed-free.  The Government will furnish an inspection report, 
weather permitting, within 21 days of a submission of potential material sources, listing the 
status of the source and any mitigative measures that would need to be accomplished before 
use. Coordinate with the CO on specific dates. 

Material obtained from within the boundaries of the Blackfeet Indian Reservation will be 
subject to Blackfeet Tribes' political jurisdiction.  The Tribe has a Tribal Employment Rights 
Ordinance (TERO), which requires all employers subject to the Tribe's jurisdiction to give 
preference in employment, training, and subcontracting to Indians and Indian-owned 
businesses and pay certain fees.  For further information on the TERO requirements, contact 
the Blackfeet TERO office at: 

 Blackfeet Tribal Employment Rights Office 
 P.O. Box 850 
 Browning, Montana  59417 
 Telephone:  406-330-7887 

The United States is not subject to the TERO requirements, and is not a party to any 
agreements between the Tribe and the contractor pursuant to the TERO. The Tribe 
administers the TERO pursuant to its dependent-sovereign status as an Indian nation with 
jurisdiction over activities within the reservation boundaries.  Contractors should take into 
consideration the Tribe’s TERO in preparing their bids to the extent applicable. 
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105.04 Storing and Handling Material.  Add the following: 

Within the Park, comply with the following: 

(a)  In addition to the sites listed in the Phase VI task order, use the following sites listed in 
the Table 105-1 for storage of materials, equipment parking, and for truck turn-around. 
Close the entire site to public use when being utilized for staging, storage operations, or 
active construction operations.  Electrical power is not available at any of these sites; use of 
an electric generator is allowed at all sites. 

Table 105-1 

Approximate Locations of Staging and Storing Area  
Location 

by 
Milepost 

or Station 

Description 

MP 49.5 St Mary VC parking lot expansion area 
 Rising Sun parking lot 

(b) The job site trailer may be located to the east of the north visitor center parking lot 
between the existing curb and existing sidewalk.  Power is available approximately 200’ 
south of this location. 

(c) Park construction equipment within the limits of current construction operations, 
according to the requirements of Subsection 107.11. 

(d)  Keep storage and equipment parking areas clean and orderly.  Do not park equipment on 
temporary stockpiles of topsoil. Restore all Government-provided storage and staging sites 
to their original condition when the contract or task order is completed, whichever occurs 
first. 

(e)  Only staging areas listed in Subsection 105.04(a) are allowed within the Park unless 
approved by the CO. 

(f)  Water may be obtained from the fire hydrant on site. 

(g)  Stockpile existing gravel excavated under Section 204 at staging and storage area as 
directed by the CO. 

Outside the Park, comply with the following: 

Provide additional space as needed.  Do not use private property for staging or storage 
without written permission of the owner or lessee.  Furnish copies of all agreements.  Secure 
all permits and clearances for use of the storage area and provide copies of the documents.  
Obtain permits according to Subsection 107.10.  
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03USC09/21/07 

Section 106.— ACCEPTANCE OF WORK 

106.01  Conformity with Contract Requirements.  Amend as follows: 

Delete the second paragraph and substitute the following: 

References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard 
authorities refer to the methods in effect on the date of solicitation for bids.  Use the 26th edition 
of the AASHTO Standard Specifications for Transportation Materials and Methods of Sampling 
and Testing, and Appendix A and B of the Federal Lands Highway Field Materials Manual for 
this project.  Use the modified AASHTO procedures for sampling and testing contained in 
Appendix B of the Federal Lands Highway Field Materials Manual; except, when a specified 
sampling or test method is not included in Appendix B, sample and test according to the 
referenced AASHTO test procedure.  Appendix A of the Federal Lands Highway Field Materials 
Manual contains several sampling and testing methods which may be required for this project 
that are not found in AASHTO. 

Delete the eighth paragraph and substitute the following: 

Remove, repair, or replace work that does not conform to the contract, or to prevailing industry 
standards where no specific contract requirements are noted.  Removing, repairing, or replacing 
work; providing temporary traffic control; and any other related work to accomplish conformity 
will be at no cost to the Government. 

Add the following: 

Obtain copies of the following documents by going to our webpage at: 

http://www.wfl.fha.dot.gov/construction/cmr/

• Appendices A and B of the Federal Lands Highway Field Materials Manual, dated 
02/10/97; 

• Standard WFLHD Method of Test for Accelerated Weathering of Aggregate by Use 
of Dimethyl Sulfoxide (DMSO); 

• Standard WFLHD Test Method for Determining Optimum Asphalt Content for Hot 
Open-Graded Asphalt Concrete Pavement; and 

• Field Note Samples, dated April 2004.  
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• 106.02  Visual Inspection.  Delete the text of this Subsection and substitute the 
following: 

Acceptance is based on visual inspection of the work for compliance with the specific contract 
requirements.  In the absence of specific contract requirements or tolerances, prevailing industry 
standards will be used. 

106.03 Certification.  Add the following after the second paragraph: 

Maintain records of all required certifications according to Subsections 103.04, 153.04, and 
154.04.  Submit certifications to the CO. 

Check certifications, before incorporating the materials into the work, to ensure that the 
requirements of the contract have been met. Mark the certifications with the following 
information:  project name, project number, contract item number, item description, Contractor’s 
signature, and date. 
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03USC06/22/07 

Section 107.— LEGAL RELATIONS 
AND RESPONSIBILITY TO THE PUBLIC 

107.01  Laws to be Observed.  Delete the third paragraph and substitute the following: 

Comply with the terms and conditions included in all permits and agreements obtained by the 
Government for performing the work included in this contract (See Section H).  Notify the CO 
immediately of any changes, including modifications to government-obtained permits, or any 
additional permits or agreements that are required by the Contractor’s methods of operation.  
Allow adequate time in the construction schedule for any additional permits or changes to 
government-obtained permits.  Furnish copies of all acquired permits and agreements not in the 
contract. 

Authorization to discharge under the Montana Pollution Discharge Elimination System 
(MPDES) is required for this project.  The “Storm Water Pollution Prevention Plan” (SWPPP), 
“General Permit”, and the letter of authorization are included in this contract, see Sections H 
and I.  Comply with the terms and conditions included in the SWPPP  and the General Permit. 

Comply with the requirements of the Fire Protection and Suppression Plan included in this 
contract (See Section J). 

107.02  Protection and Restoration of Property and Landscape.  Add the following to the 
fourth paragraph: 

Paleontological remains and archeological specimens found within the construction area are the 
property of the National Park Service and will be removed only by the National Park Service or 
designated representatives. Notify the CO within an hour of discovery, and suspend operations in 
the immediate area if paleontological remains or archeological specimens are found. The 
notification will include a brief statement of the location and details of the finding. Proceed with 
operations only after authorized from the CO. 

107.03 Bulletin Board.  Add the following: 

(g) The “Beck” poster, according to FAR Clause 52.222-39 Notification of Employee Rights 
Concerning Payment of Union Dues or Fees. 

107.08  Sanitation, Health, and Safety.  Add the following after the first paragraph: 

Submit an accident prevention plan for implementing safety and health standards at the 
Preconstruction Conference.  Use the Government furnished Form WFLHD-28, Guide Outline of 
Contractor’s Accident Prevention Plan. 
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107.10  Environmental Protection.  Delete the text of this Subsection and substitute the 
following: 

Conform to the following: 

(a) The Federal Water Pollution Control Act (33 USC § 1251 et seq.). 

(1) Except as authorized by this contract, do not operate mechanized equipment, 
discharge or place material within the boundaries of any U.S. waters as identified by the 
ordinary high water mark, high tide line, or edge of the wetland. This includes wetlands, 
unless authorized by a permit issued by the U.S. Army Corps of Engineers according to 
33 USC § 1344, and if required by the state agency having jurisdiction over the 
discharge of material into the waters of the U.S.  In the event of an unauthorized 
discharge: 

(a) immediately prevent further contamination; 

(b) immediately notify appropriate authorities and the CO; and 

(c) mitigate damages as required. 

(2) Separate work areas, including material sources by the use of a suitable barrier that 
prevents sediment, petroleum products, chemicals, other liquids, or solid materials from 
entering the waters of the U.S.  Construct and remove barriers to avoid discharge of 
material into the waters of the U.S.  Remove and properly dispose of sediment or other 
material collected by the barrier. 

(b) Construction Activities Outside Construction Limits.  Before beginning construction 
activities outside the construction limits (such as material sources, disposal sites, waste 
areas, access roads, water sources, stockpiles and staging areas) that will require ground 
disturbance, occupation, clearing, or other environmental impacts provide the following 
documents. 

The requirements below do not apply to commercial sources that are established, have 
provided material to public and private entities on a regular basis over the last two years, 
have appropriate State and local permits, and do not require expansion outside their 
currently established and permitted area. 

(1)  Proposed Activity Description.  Submit a description, schedule, and location of 
the proposed activities for approval of the CO.  Include maps of the area and other 
relevant information. 

(2) Cultural Resources.  Submit written documentation satisfactory to the CO for a 
finding of either “no historic properties affected” or “no effect” according to 36 CFR 
800.4(d)(1) for historic properties on or eligible for listing to the National Register of 
Historic Places.  Provide either: 
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(a)  Documentation showing there are no cultural resources present, and a finding 
of either “no historic properties affected” or “no effect” according to 36 CFR 
800.4(d)(1).  Documents must be prepared by an individual qualified under the 
Secretary of the Interior’s Standards and Guidelines for Archeology and Historic 
Preservation, 48 FR 44716-44740. 

Documentation must be satisfactory to the State Historic Preservations Officer 
(SHPO) or Tribal Historic Preservations Officer (THPO) as appropriate, according 
to 36 CFR 800.3(c). 

The CO will forward the documentation to the SHPO or THPO.  Anticipate a 
minimum of 30 days from receipt of the documentation by the SHPO or THPO 
before use of the site may be approved; or 

(b) Documentation showing a finding of either “no historic properties affected” or 
“no effect” according to 36 CFR 800.4(d)(1) has been previously obtained for the 
proposed activities from the State, Tribal Government or Federal Land 
Management Agency responsible for the land.  Include attached copies of SHPO 
concurrence, or Memorandum of Agreement (MOA) where concurrence is not 
required. 

(3) Species Protected Under the Endangered Species Act of 1973.  Submit written 
documentation satisfactory to the CO that the proposed action will have no effect to any 
threatened or endangered species or their critical habitat.  Provide either: 

(a) A current list of all threatened or endangered species in the site of proposed 
activities from the U.S. Fish and Wildlife Service; and a recommendation of a “no 
effect” determination according to Section 7 of the Endangered Species Act 
prepared by a biological specialist with a minimum of 3 years of experience in 
Endangered Species Act compliance or other qualifications acceptable to the CO.  
Allow up to 30 days to obtain the current list of all threatened or endangered 
species from the U.S. Fish and Wildlife Service; or 

(b) Documentation showing the proposed activities have previously been 
determined to comply with the Endangered Species Act and this determination 
remains valid.  This documentation must be from the State, Tribal Government or 
Federal Land Management Agency responsible for the land.  Attach evidence of 
compliance, including correspondence with the U.S. Fish and Wildlife Service. 

(4) Wetlands as Defined by the U.S. Army Corps of Engineers’ 1987 Wetland 
Delineation Manual (WDM).  Submit written documentation satisfactory to the CO, 
that the proposed action will comply with Section 404 of the Clean Water Act, 
Executive Order 11990, and will not affect any wetlands. Documentation must be 
prepared by a wetland specialist with a minimum of 3 years of experience in wetland 
delineation using WDM or other qualifications acceptable to the CO. 
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(5) Federal Lands. Before use of sites on federal lands, submit a copy of the Letter of 
Approval or Special Use Permit from the applicable federal agency allowing use of the 
site for intended purposes. 

(6) Tribal, State and Local Approvals.  Comply with applicable laws regarding the 
proposed activities.  Submit copies of required clearances, including hazardous waste 
compliance, tribal, State and local permits and approvals. 

Allow 12 days (in addition to other agency time requirements) for approval of documents 
submitted to the CO. 

(c) Oil and Hazardous Substances.  Submit a Hazardous Spill Plan describing what actions 
will be taken in case of a spill, and incorporate preventative measures to be implemented 
(such as the placement of refueling facilities, storage and handling of hazardous materials, 
etc). 

Submit the plan at least 2 days before beginning work. 

Repair leaks on equipment immediately.  Do not use equipment that is leaking.  Keep a 
supply of acceptable absorbent materials at the job site in the event of spills.  Acceptable 
absorbent materials are those that are manufactured specifically for the containment and 
clean up of hazardous materials. 

Immediately notify the CO of all hazardous spills. 

(d) Additional Construction Requirements 

(1) Suspend construction activities when a grizzly bear or wolf comes near an active 
construction area and creates a potential animal/human conflict. Immediately notify the 
CO. Proceed with operations only after authorized by the CO. 

(2) Report any observation of Canada Lynx, gray wolf, grizzly bear, or bald eagle 
within the project area to the CO. 

(3) Equip all construction equipment with adequate mufflers to reduce noise. 

107.11 Protection of Forests, Parks, and Public Lands.  Add the following: 

Due to the fragile ecological system of Glacier National Park, comply with the following: 

(a) All vehicles and equipment will be inspected by the CO before their entry into the Park 
for mud, weeds and other unwanted substances. Steam clean all earth-moving equipment 
(including hauling vehicles) of mud and weeds before entering the Park.  Subsequent entries 
of hauling vehicles will not require cleaning unless requested. Notify the CO a minimum of 
48 hours before the entry of vehicles and equipment to the Park. 
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(b) Do not produce asphalt products within the Park boundaries. 

(c) Vehicles or equipment will not be permitted outside the construction limits, staging sites, 
or on topsoil areas, except as approved by the CO. 

(d) Do not camp or sleep in vehicles within Park boundaries. 

(e) Do not use explosive material(s) within the Park boundaries. 

(f) Comply with all Park requirements and restrictions, including, but not limited to the 
following:  Do not feed or disturb wildlife within the Park boundaries.  Store and handle 
food, fuel, or other attractants in a manner that does not attract bears, i.e., no food, pet food, 
garbage, drinks, trash, or food and drink containers will be placed outside vehicles, trailers, 
buildings, or bear-resistant containers except during actual use.  Contractor supplied garbage 
bins must be bear proof and meet Park requirements.  Any mishandling of garbage, trash, 
food, and other potential bear attractants described above will result in the responsible 
person, or Contractor, receiving a citation subject to fine. 

(g) The Contractor, subcontractors, and all employees will be required to attend Park 
orientation meetings hosted by the National Park Service prior to beginning work.  Notify 
the CO 14 days prior to beginning work so orientations can be scheduled.  Disseminate and 
enforce all information provided at the initial orientation meeting to Subcontractors hired 
after initial Park orientation meeting. 

(h) Do not pump water from streams or other bodies of water within the Park, except as 
allowed according to Section 158. 

(i) Equipment servicing and/or refueling will not be conducted within 100 feet of streams or 
water bodies when possible. 

(j) Do not use chemicals for dust control. 

(k) No chemicals and petroleum products will be stored within 100 feet of streams or water 
bodies when possible. 
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03USC09/21/07 

Section 108.— PROSECUTION AND PROGRESS 

108.01  Commencement, Prosecution, and Completion of Work.  Amend as follows: 

Add the following: 

Furnish at least 48 hours advance notice before changing the current work schedule.  Work 
schedule changes that include additional shifts require 14 days notice. 

Perform work under this contract according to the following: 

(a)  Do not perform construction operations between 6 p.m. Friday and 6 a.m. the following 
Tuesday of the Memorial Day and Labor Day weekends. 

(b) Limit work as provided in Subsection 107.02, 107.10, 156.03 and 156.06. 

(c) Limit speeds on haul roads to 25 mph or slower, depending on site conditions. 

(d) Pursuant to FAR Clause 52.236-5; remove from the project any driver who receives two 
traffic citations while driving within Glacier National Park. 

(e) Do not perform soil disturbing activities until the “Montana Pollution Discharge 
Elimination System Application for Authorization to Discharge Under the General Permit 
for Storm Water Associated with Construction Activity” has been approved as required in 
Subsection 107.01. 

(f) Complete all work by June 13, 2008.   

Delete the text of the second paragraph and substitute the following: 

A preconstruction conference will be held after the task order is awarded and before beginning 
work.  Provide a work plan according to Section 155. 

108.01A Labor.  (Added Subsection.) 

Follow the requirements of FAR Clause 52.222-6 Davis Bacon Act. 

Adjacent or virtually adjacent work sites are defined to be work sites within ½ mile of the 
project.  Application of the Davis-Bacon Act for work sites beyond ½ mile of the project will be 
determined by the CO. 
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108.02 Subcontracting.  Amend as follows: 

Delete the first paragraph and substitute the following: 

52.222-11 Subcontracts (Labor Standards), and 52.236-1, Performance of Work by the 
Contractor are supplemented as follows. 

Delete the fourth paragraph and substitute the following: 

In FAR Clauses 51.219-8, Utilization of Small Business Concerns and 52.237-27, Prompt 
Payment for Construction Contracts, the subcontracts include both on-site work and supply 
contracts. 

Certified payrolls will be used to determine Davis-Bacon wages and benefits paid.  Submit 
certified statements, at least monthly, declaring the wages and benefits paid to non-Davis Bacon 
personnel under this contract.  

In FAR Clause 52.236-1, Performance of Work by the Contractor, the percentage of work 
performed on-site by the Contractor will be computed as 100% less the combined initial dollar 
amount of all subcontracts involving on-site labor as a percent of the original dollar amount of 
the contract. 

108.04  Failure to Complete Work on Time.  Delete the text and table of this Subsection and 
substitute the following: 

Follow the requirements of FAR Clause 52.211-12 Liquidated Damages — Construction. 

Liquidated damages in the amount specified in Table 108-1 will be assessed for each calendar 
day beyond the time specified in the contract until substantial completion of the work. 

Liquidated damages will not be assessed for the following: 

(a)  The day of the final inspection. 

(b) Days required to perform work added to the contract after substantial completion 
including items identified during the final inspection that were not required before that time. 

(c)  Delays by the Government after all work is complete and before a formal acceptance is 
executed. 

(d)  Periods of time when all work is complete but acceptance is delayed pending the plant 
establishment period or similar warranty period. 

(e)  During winter shutdown periods ordered by the CO. 
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Table 108-1 
Charge for Liquidated Damages for Each Day 

Work Is Not Substantially Completed 
Original Contract Price 

From More 
Than — 

To and 
Including — 

Daily 
Charge 

$           0 $ 1,000,000 $ 500 

1,000,000 2,000,000 1,100 

2,000,000 5,000,000 2,200 

5,000,000 10,000,000 2,700 

10,000,000 and more 3,300 

108.06  Suspension.  (Added Subsection.)  

Follow the requirements of FAR Clause 52.242-14 - Suspension of Work. 

Suspend work, either in whole or in part, for such periods deemed necessary due to bald eagle 
nest sites, grizzly bears, and wolves.  See Subsection 107.10. 
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03USC08/29/07 

Section 109.— MEASUREMENT AND PAYMENT 

109.01  Measurement of Work.  Delete the text of paragraph (b) and substitute the following: 

(b) Task Order item number; 

109.02  Measurement Terms and Definitions.  Amend the following: 

Delete the second paragraph (b) designator and substitute the following: 

(c) Cubic yard. 

Delete the text of paragraph (m) and substitute the following: 

(m)  Square yard.  9 square feet.  Longitudinal and transverse measurements for area 
computations will be made horizontally.  No deductions from the area computation will be 
made for individual fixtures having area of 9 square feet or less.  Do not measure overlaps. 

Add the following: 

(p) Fixed hourly rate.  Measure the actual number of hours ordered by the CO and 
performed by the Contractor. 

109.03  Weighing Procedures and Devices. (c)  Project weighing system.  Delete the text of 
the first paragraph and substitute the following: 

Furnish, erect, and maintain acceptable automatic digital scales. For small quantities, manual 
scales may be used when approved in writing by the CO and if the method of weighing 
meets all other contract requirements. Provide scales that record mass at least to the nearest 
100 pounds.  Maintain the scale accuracy to within 0.5% of the correct mass throughout the 
range of use. 

109.03  Weighing Procedures and Devices.  Delete the text of paragraph (c)(2) and substitute 
the following: 

(2) Task Order pay item number and description. 

109.04  Receiving Procedures.  Delete the text of paragraph (b) and substitute the following: 

(b) Task Order pay item number and description. 
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109.05 Scope of Payment.  Amend as follows: 

Delete the text of the first paragraph and substitute the following: 

Payment for all contract work is provided, either directly or indirectly, under the pay items 
shown in the bid schedule, or under the pay items shown in a separate temporary traffic control 
task order. 

Add the following:

(c) Payment under other task orders. The work listed below is to be accomplished in 
accordance with Section 635 of this task order, but paid via a separate task order for 
temporary traffic control.  Items paid by that separate temporary traffic control task order 
include the following: 

• Temporary traffic control, flagger  

109.08  Progress Payments.  Amend as follows: 

Delete the text of paragraph (b) and substitute the following: 

(b)  Closing date and invoice submittal date.  The closing date for progress payments will 
be designated by the CO.  Include work performed after the closing date in the following 
month's invoice.  For work performed between September and July of any year, submit 
invoices to the designated billing office by the 7th day after the closing date.  Invoices 
received by the designated billing office after the 16th day following the closing date, for 
work included in the September through July invoices, will not be accepted for payment 
processing that month.  For work included in the August invoice, submit the invoice to the 
designated billing office by the 5th day after the closing date.  Invoices received by the 
designated billing office after the 5th day following the closing date, for work included in the 
August invoice, will not be accepted for payment processing that month.  Include late, 
unprocessed invoice submittals in the following month’s invoice. 

Delete the text of paragraph (e) and substitute the following: 

(e)  Processing progress payment requests.  No payment will be made for work unless 
field note documentation for the work was provided by the closing date. 

(1) Work performed between September and July 

(a) Invoices received by the 7th day following the closing date. 
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(1) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the contractor’s 
invoice agree with the corresponding quantities and unit prices shown on the 
Government’s receiving report, the invoice will be paid. 

(2) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), or if any of the quantities or unit prices shown on the 
contractor's invoice exceed the corresponding quantities and unit prices 
shown on the Government's receiving report, the invoice will be deemed 
defective and the Contractor so notified according to FAR Clause 52.232-
27(a)(2).  Defective invoices will not be corrected by the Government and 
will be returned to the contractor within 7 days after the Government’s 
designated billing office receives the invoice. 

Revise and resubmit returned invoices by the 18th day following the closing 
date.  The CO will evaluate the revised invoice.  If the invoice still does not 
meet the requirements of Subsection 109.08(c), the contractor will be so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month.  Correct the deficiencies and resubmit the invoice 
the following month. 

If the revised invoice meets the requirements of Subsection 109.08(c), but 
still has quantities or unit prices exceeding the corresponding quantities and 
unit prices shown on the Government’s receiving report, the Government’s 
data for that item of work will be used.  The contractor’s invoice, as revised 
by the Government’s receiving report, will be forwarded for processing by 
the 23rd day following the closing date.  The contractor will be notified by 
the 23rd day following the closing date of the reasons for any changes to the 
invoice. 

(b)  Invoices received between the 8th and 16th day following the closing date. 

(1) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the Contracto’s 
invoice agree with the corresponding quantities and unit prices shown on the 
CO’s receiving report, the invoice will be deemed proper and forwarded for 
processing within 7 days of receipt. 

(2) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), the invoice will be deemed defective, the Contractor so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month. Correct the deficiencies and resubmit the invoice 
the following month. 
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If the invoice meets the requirements of Subsection 109.08(c), but has 
quantities or unit prices exceeding the corresponding quantities and unit 
prices shown on the Government’s receiving report, the Government’s data 
for that item of work will be used.  The contractor’s invoice, as revised by the 
Government’s receiving report, will be forwarded for processing within 7 
days after receiving the invoice.  The contractor will be notified, within 7 
days of the Government’s receipt of the invoice, of the reasons for any 
changes to the invoice. 

Delete the text of paragraph (f) and substitute the following: 

(f)  Partial payments.  Invoices may include the following: 

(1) Progress payments may include partial payment for material to be incorporated in 
the work, provided the material meets the requirements of the contract and is delivered 
on, or in the vicinity of, the project site or stored in acceptable storage places. 

Partial payment for material does not constitute acceptance of such material for use in 
completing items of work.  Partial payments will not be made for living or perishable 
material until incorporated into the project. 

(2) Partial payment for preparatory work.  Partial payment for preparatory work does 
not constitute acceptance of work. 

Individual and cumulative partial payments for preparatory work and material will not 
exceed the lesser of: 

• 80 percent of the contract bid price for the item; or 
• 100 percent of amount supported by copies of invoices submitted. 

The quantity paid will not exceed the corresponding quantity estimated in the contract. 

Submit pay notes according to Section 109.  Provide a cost breakdown of the bid item 
components and submit invoices or other documents supporting the partial payment. 

The CO may adjust partial payments as necessary to protect the Government. 
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03USC06/22/07 

Section 151.— MOBILIZATION 

Payment 

151.03  Delete the text of this Subsection and substitute the following: 

The accepted quantity, measured as provided in Subsection 109.02, will be paid at the task order 
price per unit of measurement for the Section 151 pay item shown in the bid schedule.  Payment 
will be full compensation for the work prescribed in this Section.  See Subsection 109.05. 

Progress payments for mobilization lump sum will be paid as follows: 

(a) Bond premiums will be reimbursed according to FAR Clause 52.232-5 Payments Under 
Fixed-Price Construction Contracts, after receipt of the evidence of payment. 

(b) When 5 percent of the original task order amount is earned from other bid items, 50 
percent of the mobilization item, or 5 percent of the original task order amount, whichever is 
less, will be paid. 

(c) When 10 percent of the original task order amount is earned from other bid items, 100 
percent of the mobilization item, or 10 percent of the original task order amount, whichever 
is less, will be paid. 

(d) Any portion of the mobilization item in excess of 10 percent of the original task order 
amount will be paid after final acceptance. 
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03USC06/06/06 

Section 152.— CONSTRUCTION SURVEY AND STAKING 

Construction Requirements 

152.02  General.  Delete the text of this Subsection and substitute the following: 

At the preconstruction conference, submit a cost breakdown of the individual items included in 
the lump sum item for use in making progress payments. 

(a)  Survey schedule.  Include staking activities in the construction schedule submitted 
according to Section 155.  Include the dates and sequence of each staking activity. 

(b)  Government set reference lines and points.  The Government has set horizontal and 
vertical control points for the project.  The location and identity of each control point are 
shown on the plans.   

Before beginning construction, notify the CO of any missing control points or stakes.  The 
Government will reestablish control points and stakes missing before the beginning of 
construction. 

(c) Pre-survey meeting.  Before surveying or staking, discuss and coordinate the following 
with the CO: 

(1) Surveying and staking methods; 

(2) Stake marking; 

(3) Grade control for courses of material; 

(4) Referencing; 

(5) Structure control; and 

(6) Any other procedures and controls necessary for the work. 

Preserve all initial reference and control points.  After beginning construction, replace all 
destroyed or disturbed initial reference or control points necessary to the work. 

Prepare field notes in an approved format.  Sample note formats are available as listed in 
Subsection 106.01.  Furnish all survey notes at least weekly. 
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Survey and establish controls within the tolerances shown in Table 152-1.  The construction 
survey and staking work may be spot-checked for accuracy, and unacceptable portions of work 
may be rejected.  Resurvey rejected work, and correct work that is not within the tolerances 
specified in Table 152-1.  Acceptance of the construction staking does not relieve the Contractor 
of responsibility for correcting errors discovered during the work and for bearing all additional 
costs associated with the error. 

Start work only after staking for the affected work is accepted. 

Compute and furnish calculations supporting pay quantities.  Measure quantities within the 
tolerances shown in Table 152-2. 

All field notes, pay notes, and supporting documentation become the property of the Government 
upon completion of the work. 

Support parking lot and access road prism excavation quantities according to Subsection 204.16 
(a)(1)(a).  Adjust parking lot and access road prism excavation quantities for volume changes 
resulting from slope stake variations.  See Subsection 152.03(c), Slope stakes and references. 

Remove and dispose of all flagging, lath, stakes, and other staking material after the project is 
complete.  Remove visible portions of brushes if used to mark grade finishing stakes. 

152.03  Survey and Staking Requirements.  Amend as follows: 

(b) Parking Lot and Access Road cross-sections.  Add the following: 

Do not take roadway cross-sections unless required for volume adjustments according to 
Subsection 204.16(a)(1)(a). 

Add the following: 

(m) Asphalt paver reference line.  Set adequate horizontal control points or reference lines 
for asphalt concrete paver as specified in Subsection 401.13. 

Add the following to Table 152-1. 

Table 152-1 
Construction Survey and Staking Tolerances 

(continued) 

Staking Phase Horizontal Vertical 

Asphalt paver reference line ±2 inches — 
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Added Table: 

Table 152-2 
Measurement Tolerances 

Pay Unit Horizontal Vertical 

Acre 
1.0 feet or 1:100 

whichever is greater 
— 

Cubic Yard 
0.2 foot or 1:500 

whichever is greater 
0.3 foot or 1:333 

whichever is greater 

Linear Foot 
0.2 foot or 1:500 

whichever is greater 
— 

Square Foot 
0.1 feet or 1:1000 

whichever is greater 
— 

Station 
1.0 feet or 1:1000 

whichever is greater 
— 

Payment 

152.06  Delete the second paragraph and substitute the following: 

Payment for lump sum items will be prorated based on the progress of the work under this 
Section. 
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03USC03/15/07 

Section 153.— CONTRACTOR QUALITY CONTROL 

Delete the text of this Section and substitute the following: 

Description 

153.01 This work consists of obtaining samples for Contractor quality control testing, 
performing tests for Contractor quality control, providing inspection, and exercising management 
control to ensure that work conforms to the contract requirements.  See FAR Clause 52.246-12 
Inspection of Construction. 

Do not submit documentation or plans previously submitted and accepted under a separate task 
order unless there is a change of personnel or work specific features requiring an amendment to 
the accepted plan. 

Construction Requirements 

153.02 Personnel Qualifications.  Furnish a Quality Control Manager with at least one year of 
experience managing highway construction quality control or quality assurance programs and 
meeting one of the following requirements: 

(a) A Bachelor of Science degree from a four year program in civil engineering, civil 
engineering technology, construction management, or construction engineering; 

(b)  2 years experience as a superintendent of a road or highway construction firm; 

(c)  A level four highway construction or highway materials NICET certification; or 

(d) 5 years experience as a highway construction inspection or materials quality control 
supervisory technician. 

Do not designate Superintendents, foremen, Traffic and Safety Supervisors, or project testing 
technicians as the Quality Control Manager, alternate Quality Control Manager, or quality 
control inspectors. 

153.03 General. Provide a quality control system that plans, performs, and documents quality 
control activities. 

Primary contact for quality control issues will be the Quality Control Manager or quality control 
staff. 

Provide a Quality Control Manager on-project during work with the authority to stop work not in 
compliance or cease work that will result in non-compliance with contract requirements. 
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Identify an alternate in the Quality Control Manager’s absence.  An alternate may not act for a 
period greater than one (1) day unless approved by the CO. 

Submit names and qualifications of the Quality Control Manager and any alternate to the CO for 
approval 14 days before start of work. 

Furnish additional quality control personnel (inspectors, testers, reviewers, and clerical 
assistants) as needed to complete the work specified in this Section. Provide names and 
qualifications of additional personnel to the CO 14 days before start of work. 

153.04 Quality Control Plans.  Provide quality control plans for selected work features.  The 
acceptance of a plan does not relieve the Contractor from complying with all other contract 
requirements. Additional quality control efforts may be required to provide effective 
implementation. 

(a) Development.  Develop quality control plans for the following work features: 

• Construction Survey and Staking (Section 152); 
• Clearing and Grubbing (Section 201); 
• Removal of Structures and Obstructions (Section 203); 
• Excavation and Embankment, sloping, shaping, and finishing (Section 204); 
• Placed Riprap (Section 251); 
• Aggregate Courses (Sections 312); 
• Asphalt Pavement (Sections 431); 
• Reinforced Rigid Pavement (Section 501) 
• Drainage Structures (Section 602); 
• Curb and Gutter (Section 609); 
• Water Systems (Section 611); 
• Sidewalks (Section 615); 
• Gate (Section 619); 
• Topsoil (Section 624); 
• Permanent Traffic Control (Section 633, 634); 
• Temporary Traffic Control (Sections 156, 635); 
• Signal, lighting, and electrical systems (Section 636); 
• Roadside Development (Section 646). 

Use form WFLHD 471M Contractor Quality Control Plan worksheet to prepare the quality 
control plan for each work feature. An electronic version of the form is available at 
http://www.wfl.fha.dot.gov/other/it/forms. 
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Complete the first three columns on the WFLHD 471M and submit to the CO for acceptance 
at least 7 days before commencing work.  Address the following activities: 

(1) Review contract requirements, plans and specifications independently and with 
construction supervisory staff; 

(2) Check and verify submittals, plans, and materials certifications meet contract 
requirements and submit to the CO for approval.  Provide statement and signature of 
verification according to Subsection 106.03; 

(3) Check site conditions for constructability, including staging, disposal and storage 
areas.  Verify materials delivered to the site conform to accepted materials 
certifications, submittals, plans and contract requirements. 

(4) Review construction staking to assure accuracy and sufficiency for each work 
feature; 

(5) Provide an operational work plan.  Include a brief written narrative of the work 
activity for the feature describing methods, locations, crews, and equipment used to 
complete the work; 

(6) Conduct pre-work meetings.  Review contract requirements with construction crew, 
foremen, and Government personnel before beginning work.  Provide an overview of 
the operational work plan; 

(7) Ensure construction methods will result in the end product meeting the contract 
requirements.   

Include the following in the plan for selected work features as a supplement to the 
sampling and testing requirements located at the end of each Section: 

• the process to ensure the completed feature of work conforms to contract 
requirements;  

• the inspection or testing, and frequency, to ensure the process remains valid or 
work is being performed according to the established process; 

• the action(s) taken if the inspection or testing reveals the work is not meeting 
contract requirements. 

Perform corrective actions as needed. 

(8) Provide immediate on-site presence to communicate status of work to FHWA and 
Contractor personnel and for quality control issue resolution; 
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(9) Verify completed work meets contract requirements.  Submit a WFLHD 470 
Notification of Completion of Work according to Subsection 153.06 as required.  An 
electronic version of the form is available at http://www.wfl.fha.dot.gov/other/it/forms. 

Revise quality control plans when personnel, activities, or processes change or when 
deficiencies occur in the work. 

The CO may request additional quality control plans for work features not listed under (a) 
Development when completed work does not conform to contract requirements or an 
effective quality control process is lacking. 

(b) Implementation.  Implement quality control activities as described in the accepted plan.  
Do not begin a work feature until the plan is approved by the CO and a pre-work meeting is 
held. 

(1) QC Reports - As quality control activities 153.04(a)(1) through (9) on WFLHD 
471M are completed; report inspections, measurements, testing activities, corrective 
actions, and discussions that verify the work meets contract requirements.  Provide 
narrative and original support data.  Document findings such as deficiencies found in 
the work.  Describe corrective actions, adjustments to frequency of quality control 
activities, and method or process changes to correct and eliminate future deficiencies.  
Provide reports daily to the CO or as specified in the quality control plan.  Include the 
following certification signed by the Quality Control Manager: 

“I certify the information contained in this record is accurate and all work 
documented herein complies with the requirements of the contract.  Any exceptions 
to this certification are documented as a part of this record.” 

(2) Notification of Completion of Work - Certain work must be approved by the CO.  
Submit a completed WFLHD 470 when work is ready for inspection by the 
Government according to Subsection 153.06. 

(c) Post-Work Quality Control.  As quality control activities 153.04(a)(1) through (9) are 
performed, complete the last column of WFLHD 471M.  Maintain and update the worksheet 
and make available to the CO upon request.  Provide the completed worksheet and 
attachments to the CO within one day of substantially completing the work feature. 

153.05 Quality Control Sampling and Testing.  Provide sampling and testing as listed at the 
end of each Section and defined in the quality control plan. 

Testing of trial samples may be required to demonstrate testing competence. 
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Sample and split samples according to AASHTO or other procedures acceptable to the CO.  
Allow the CO the opportunity to witness all sampling.  Immediately perform splits when 
required.  Deliver the Government’s portion of the sample or split sample in an acceptable 
container suitable for shipment.  Label all samples with the following information: 

• Project number; 
• Source of material; 
• Pay item number; 
• Sample number; 
• Date sampled; 
• Time sampled; 
• Location sample taken; 
• Name of person sampling; 
• Name of person witnessing sampling; and 
• Type of test required on sample. 

Provide the following documentation: 

(a) Quality Control Test Results.  Report test results on forms containing all sample 
information required by this Subsection.  Attach work sheets, used to determine test values, 
to the test result forms when submitted. 

(b)  Control Charts.  Maintain linear control charts that identify the project number, 
contract item number, test number, each test parameter, the upper and/or lower specification 
limit applicable to each test parameter, and test results.  Use the control charts to document 
the variability of the process, identify production and equipment problems, and identify 
potential pay factor adjustments. Make corrections to the process when problems are 
evident. Post charts at the Contractor’s project testing lab and on site. 

153.06 Government Quality Assurance Inspection.  Submit form WFLHD 470 when the 
following work is ready for inspection: 

(a) Allow 1 working day for the following work to be inspected. 

(1) Survey and staking (field stakes and notes).  Provide survey notes for the 
following: 

(a) Control points – before disturbing original control points; 

(b) Clearing limits – before starting clearing and grubbing operations; 

(c) Culverts – before starting excavation. 
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(2) Construction work. 

(a) Sub grade – before placing pavement structure; 

(b) Any layer of pavement structure requiring hubs – before placing next layer; and 

(c) Structural excavation – before backfilling. 

(b) Allow 1 working day (except as noted) to inspect the following work.  Do not continue 
work on items listed below until receipt of WFLHD 470 indicating the work will not be 
inspected, the work was inspected and no deficiencies were found, or unless authorized by 
the CO.  Work delayed in excess of the inspection period will be evaluated according to 
FAR Clause 52.242-14 Suspension of Work. 

(1) Forms and reinforcing steel – before placing concrete. 

153.07 Acceptance.  Contractor quality control will be evaluated under Subsections 106.02 and 
106.04 based on the demonstrated ability of the Contractor’s quality control system to ensure 
work meets the contract requirements. 

If the Government’s testing and inspection (quality assurance) indicate the Contractor’s quality 
control system is ineffective or the plans are not being followed; make immediate improvements 
to correct inadequacies.  Furnish notification in writing of improvements and modifications to 
the system. 

A maximum of 10 percent of the total progress payment amount will be retained and affected 
project work may be stopped if a quality control plan is not accepted, the plan is not being 
followed, or work does not meet contract requirements. 

Measurement 

153.08 Measure the Section 153 items listed in the bid schedule according to Subsection 109.02. 

Payment 

153.09 The accepted quantities, measured as provided in Subsection 109.02 and above, will be 
paid at the contract price per unit of measurement for the Section 153 pay items listed in the bid 
schedule.  Payment will be full compensation for the work prescribed in this Section.  See 
Subsection 109.05. 

Payment for the lump sum item will be prorated based on the total work completed for this 
Section.  Submit for approval a percentage value for each quality control plan to be used in 
determining the lump sum payment. 
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03USC09/14/07 

Section 154.— CONTRACTOR  
SAMPLING AND TESTING 

Construction Requirements 

154.02  Sampling.  Amend as follows: 

Add the following to the first paragraph: 

When samples are required at the Vancouver Laboratory, send to: 

Material Section 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver, Washington  98661 

If samples are sent other than normal delivery vendors, call 360.619.7747 or 360.619.7592 
before delivery.  Deliveries will be accepted from 7 a.m. to 2:30 p.m. PT (Monday - Friday). 

Access to the government complex is controlled, check-in is required at the main building 
entrance located on East Fifth Street.  Directions will be given for delivery of samples. 

Add the following to the second paragraph: 

Provide the required cylinder molds. 

Add the following: 

The sampling frequencies and reporting times are listed in the individual sections ordering the 
work. See Subsections 501.03, for additional sampling and testing requirements. 

Payment 

154.07  Delete the text of the fifth paragraph and substitute the following: 

Payment for all or part of this item may be retained, if Government verification testing 
invalidates the Contractor testing or the CO determines that documentation of sampling and 
testing is not adequate. 
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03USC12/21/06 

Section 155.— SCHEDULES FOR CONSTRUCTION 
CONTRACTS 

Delete this Section and substitute the following: 

Description 

155.01  This work consists of scheduling and monitoring all construction activities.  Follow the 
requirements of FAR Clause 52.236-15, Schedules for Construction Contracts. 

Construction Requirements 

155.02 General. Prepare a construction schedule according to Subsection 155.03. Submit 3 
paper copies and one electronic copy of the initial construction schedule within 7 days after 
Contract Award. In case of discrepancy, the paper version will govern over the electronic version 
of the schedule. 

Show completion of work within the contract time. 

Allow 2 days for acceptance or rejection of the schedule. If rejected, submit a revised schedule 
within 2 days. Do not begin work, except mobilization, without an accepted construction 
schedule. 

Use the accepted initial construction schedule as the baseline for the first construction schedule 
update. 

A maximum of 10 percent of the total progress payment amount will be retained if an accepted 
schedule is not received within 5 days after the Notice to Proceed is issued. 

155.03  Construction Schedule.  A construction schedule is a Critical Path Method (CPM) 
schedule and a written narrative.  Include the following: 

(a) A CPM schedule including the following: 

(1)  A title page or header block with the contract number, task order number, project 
number, project name, Contractor name, current fixed completion date, date of 
submittal, and submittal number; 

(2)  Show activity descriptions. Define and code activities to the contract pay items.  
Include activities for submittals, submittal reviews, fabrication, and deliveries.  Do not 
include activities for continuous, non-critical items such as flagging, traffic control, 
QA/QC, etc; 
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(3)  Show activity durations.  Break activities into subtasks such that no activity 
duration exceeds 30 calendar days.  Break longer activities into two or more activities 
distinguished by location or some other description; 

(a)  Show early start and finish dates; 

(b)  Show late start and finish dates; 

(c)  Show total float and free float; 

(d)  Show predecessors; 

(e)  Use a time scale to graphically show the work scheduled for performance; 

(f)  Show the sequence and interdependence of all activities; and 

(g)  Identify the critical path. 

Float is a shared commodity and is not for the exclusive use of the contractor or the 
Government.  Either party has the full use of float until it is depleted. 

(b) A written narrative stating the basis and assumptions underlying the schedule including: 

(1) Describe work to be done within each activity including the type and quantity of 
equipment, labor, and materials to be used; 

(2) Describe planned production rates by pay item quantities (e.g. cubic yards of 
roadway excavation per day); 

(3) Describe the number of work days per week, holidays, number of shifts per day, 
and number of hours per shift.  Include all calendars used in the schedule module. 

(4) Estimate periods during which an activity is idle or partially idle.  Include 
beginning and end dates; 

(5) Describe expected and critical delivery dates for equipment or material that can 
affect timely completion of the project; and 

(6) Identify the Vendor, Supplier, or Subcontractor to perform an activity.  State 
assumptions made in scheduling their work. 

155.04 Schedule Updates.  Review the construction schedule to verify or adjust; start dates of 
activities underway and finish dates of completed activities; remaining duration of uncompleted 
activities; planned start and finish dates and durations; and proposed logic.  Inform the CO of all 
changes. 
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Submit three copies of an updated construction schedule for acceptance when: 

(a)  A delay occurs in the completion of a critical (major) activity; 

(b)  A delay occurs which causes a change in a critical activity; 

(c) The actual prosecution of the work is different from that represented on the current 
construction schedule; 

(d) There is an addition, deletion, or revision of activities caused by a contract modification; 
or; 

(e)  There is a change in the schedule logic. 

Show completion of work within the contract time. 

Allow 2 days for approval or rejection of the schedule. If rejected, submit a revised schedule 
within 2 days. 

Use the approved initial or previous construction schedule as the baseline for the current 
construction schedule update. 

A maximum of 10 percent of the total progress payment amount will be retained if an acceptable 
schedule is not received within 3 days of one of the events listed above. 

155.05 Records.  Submit a list of all records and documents that track progression of work.  
Indicate who will be responsible for maintaining the records and where the records will be 
located. 

Provide the following documents: 

(a)  Notification of Completion of Work.  Submit a completed WFLHD 470 Notification 
of Completion of Work when work is ready for inspection by the Government according to 
Subsection 153.06. 

(b) Construction Operations Report.  For each day of work, submit a completed 
“Contractor’s Daily Record of Construction Operations” (Form WFLHD 465) or an 
approved alternate form within one day of the work being performed. 

“I certify that the information contained in this record is accurate, and that all work 
documented herein complies with the requirements of the contract.  Any exceptions to 
this certification are documented as a part of this record.” 

For an electronic version of the form go to: 

http://www.wfl.fha.dot.gov/other/it/forms/wflhd465A.pdf. 
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155.06  Acceptance.  Construction schedules, records, and documents will be evaluated under 
Subsection 106.02. 

Measurement 

155.07  Measure the Section 155 items listed in the bid schedule according to Subsection 109.02. 

Payment 

155.08  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 155 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 

Progress payments for construction schedule will be paid as follows: 

(a) 25 percent of the item amount, not to exceed 0.5 percent of the original contract amount, 
will be paid after the construction schedule is accepted. 

(b) Payment of the remaining portion of the lump sum will be prorated based on the total 
work completed. 
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03USC04/07/06 

Section 156.— PUBLIC TRAFFIC 

Construction Requirements 

156.03 Accommodating Traffic During Work.  Amend as follows: 

Delete the first paragraph and substitute the following: 

Accommodate traffic according to the contract traffic control plan, MUTCD, Section 635, this 
Section, and the separate traffic control task order.  The Contractor may submit an alternate 
traffic control proposal.  Submit alternate traffic control proposals according to Subsection 
104.03 for acceptance at least 15 days before intended use. 

Add the following: 

Accommodate public traffic as follows: 

(a) Allow emergency traffic and Glacier National Park snow plowing equipment through 
Going-to-the-Sun Road without delay at all times.  

(b) Accommodate public vehicle and pedestrian traffic according to Subsection 105.04 and 
the following: 

(1)  Accommodate pedestrian access for National Park Service employees between the 
St. Mary Visitor Center and adjacent Entrance Station at all times.  Be advised that one 
lane at the Entrance Station may be blocked off during construction to allow for NPS 
employee parking.   

(2)  Coordinate the timing of the culvert installation under the Going to the Sun Road 
with the CO to minimize traffic impacts.  Coordinate lane closures with CO 7 days prior 
to scheduled work. Notify the CO in writing, two weeks prior to nighttime traffic 
delays. Do not set-up traffic control or perform work associated with nighttime traffic 
delays until approved by the CO. 

(3)  Maintain access to Logan Pass from the East Entrance unless weather related road 
closure occur at the Park’s discretion. 

(4)  Provide barrier and trail closed signage at St Mary Campground for the trail 
accessing the Visitor Center from start of construction until the completion date. 
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156.04 Maintaining Roadways During Work.  Amend as follows: 

Delete the text of paragraph (c) and substitute the following: 

(c) Snow removal to facilitate the work is the Contractor’s responsibility.  Prior to snow 
removal activity, submit a snow removal plan for approval by the CO.  Snow removal to 
provide public access is the responsibility of the Park and will be performed at the Park’s 
discretion.  Provide Park snow plow and maintenance crews access along Going to the Sun 
Road after initial spring snow plow operations have moved beyond the project limits. Allow 
emergency traffic though the along Going to the Sun Road without delay at all times.   

Add the following: 

(g) The Park will provide snow removal as follows: 

(1) Within the project limits, snow will be plowed as part of the Park’s normal snow 
removal operations, providing one or more of the following conditions apply: 

(a) The existing surfacing has not been removed. 

(b) At least 2 inches of hot asphalt concrete pavement have been placed. 

(2) Outside the project limits, snow will be plowed according to the normal road 
opening priority schedule.  There are no fixed opening dates due to variable snow 
conditions.  

156.07 Nighttime Operation.  Amend as follows: 

Delete the first paragraph of the Subsection. 

Add the following: 

Perform construction operations in accordance with Subsections 107.10 and this Section. 
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03USC12/13/05 

Section 157.— SOIL EROSION CONTROL 

Construction Requirements 

157.13 Maintenance and Cleanup.  Delete the third paragraph and substitute the following: 

Remove sediment from erosion control measures prior to removal.  Remove and dispose of 
erosion control measures according to Subsection 203.05. 

In areas that are being revegetated, removal of temporary erosion control devices will be 
completed under subsequent projects or task orders.  
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Section 158.— WATERING FOR DUST CONTROL 

Construction Requirements 

158.03 General.  Add the following: 

Water may be obtained from the fire hydrant at the Visitor Center. 
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03USC06/04/07 

Section 203.— REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

Description 

203.01  Add the following: 

This work also consists of the following: 

• Removing drainage pans; 
• Removing and traffic salvaging signs; 
• Removing and salvaging shuttle signs, and their components. 

Construction Requirements 

203.03 Salvaging Material. Add the following: 

Maintain regulatory, informational, and warning signs in place until removal is necessary for 
construction. 

203.04  Removing Material.  Delete the text of this Subsection and substitute the following: 

(a) General.  Saw cut sidewalks, curbs, pavements, and structures when partial removal is 
required. 

Construct structurally adequate debris shields to contain debris within the construction 
limits.  Do not permit debris to enter waterways, travel lanes open to public traffic, or areas 
designated not to be disturbed. 

Raze and remove all buildings, foundations, pavements, sidewalks, curbs, fences, structures, 
and other obstructions interfering with the work and not designated to remain. 

Where part of an existing culvert is removed, remove the entire culvert upstream from the 
removal.  The remaining downstream culvert may be left in place if no portion of the culvert 
is within 4 feet of the subgrade, embankment slope, or new culvert or structure; and the 
culvert ends are sealed with concrete. 

Remove structures and obstructions in the roadbed to 3 feet below subgrade elevation.  
Remove structures and obstructions outside the roadbed to 2 feet below finished ground or 
to the natural stream bottom. 

Abandon existing manholes, inlets, catch basins, and spring boxes according to Subsection 
604.07. 
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Except in excavation areas, backfill and compact cavities left by structure removal with 
backfill material to the level of the finished ground.  Backfill excavated areas according to 
Subsection 209.10.  Compact backfill according to Subsection 209.11. 

(b)  Concrete removal by mechanical impact methods.  Saw cut ¾ inch deep along all 
boundaries of repair areas. 

Use power-driven hand tools to remove existing concrete with the following restrictions: 

(1)  Do not use jack hammers heavier than 30 pounds. 

(2)  Do not operate jack hammers and mechanical chipping tools at an angle in excess 
of 45o from the surface of the slab. 

(3) Do not use chipping hammers heavier than nominal 15-pound class to remove 
concrete from beneath reinforcing bar. 

Where the bond between existing concrete and reinforcing steel is destroyed, remove all 
concrete adjacent to the steel to provide at least ¾-inch clearance for the new concrete to 
bond to the steel. 

Use hand tools (hammers and chisels) to remove final particles of concrete or to achieve the 
required depth. 

After removal of deteriorated and unsound concrete, sandblast all exposed structural steel, 
reinforcing steel, and concrete surfaces that will be in contact with repair material.  Remove 
all rust and foreign material.  Clean the sound concrete surface by flushing with a high-
pressure water jet or oil-free compressed air. 

(c)  Reinforcing steel.  Do not cut or damage reinforcing steel designated to remain in 
place.  Repair or replace all damaged or severely deteriorated bars. 

Clean all exposed reinforcing steel that is to remain in place.  Remove all rust and corrosive 
products, including oil, dirt, concrete fragments, laitance, loose scale, and other coatings that 
may destroy or inhibit the bond with new concrete. 

If cleaned reinforcing steel will be exposed for more than 7 days, protect the steel from 
corrosion and contamination.  If the steel becomes corroded or contaminated, clean the steel 
immediately before the concrete pour. 

203.05 Disposing of Material.  Amend as follows: 

Delete paragraph (a) and substitute the following: 

(a) Remove from the Project. Legally dispose of concrete, asphalt pavement not reused, 
wood and other unsuitable material outside of the Park boundaries. 

Delete paragraphs (b) and (c). 
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03USC01/01/04 

Section 204.— EXCAVATION AND EMBANKMENT 

Construction Requirements 

204.06 Roadway Excavation.  Delete the text of this Subsection and substitute the following: 

Excavate as follows: 

(a) General.  Do not disturb material and vegetation outside the construction limits. 

Excavate material suitable for backfill or other purposes in a sequence that permits the 
placement of the excavation directly into its final position or in stockpiles for subsequent 
placing. 

Use caution when excavating adjacent to existing structures.  Take all necessary precautions 
to prevent damage to the structures. 

Shape to drain and compact the work area to a uniform cross-section at the end of each day's 
operations.  Eliminate all ruts and low spots that could hold water. 

Excavate to subgrade or the depth specified in the plans, whichever is deeper.   

(b) Earth cuts.  Scarify earth cuts to 6 inches below subgrade within the roadbed limits.  
Compact the scarified material according to Subsection 204.11.   

(c) Pervious pavement structure subgrade.  Excavate to the line, grade, and elevations 
indicated on the plans.  Do not compact the subgrade or subject the area to excessive 
construction equipment prior to placing the geotextile and permeable aggregate course.  Use 
equipment capable of excavation without compacting the subgrade material.  Finish the 
subgrade to within ±0.10 feet from staked line and grade elevation.  Upon acceptance of the 
subgrade, immediately begin installation of geotextile according to Section 207. 

(d) Do not conserve topsoil from excavation and embankment. 

204.14  Disposal of Unsuitable or Excess Material.  Add the following to the first paragraph: 

Comply with Subsections 107.10, 107.11(c), and all applicable local, State, and Federal laws. 
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Measurement 

204.16  Add the following to paragraph (a)(1)(a) Roadway prism excavation: 

Use the volume shown in the plan column on the summary of quantities sheet of 
the plans.  The volume is subject to adjustments resulting from changes to slope 
stakes.  See Subsection 152.03(c), Slope stakes and references. 
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Section 207.— EARTHWORK GEOTEXTILES 

Material 

207.02  Add the following:

The earthwork geotextile under the asphalt section and concrete drive pad shall be Type II-B (non-
woven). 

207.04A  Pervious Pavement Structure Application.  (Added Subsection.) 

Prepare the subgrade according to Subsection 204.06(c).  Do not compact the subgrade. 

Place the non-woven geotextile smooth and free of tension, stress, or wrinkles.  Fold or cut the 
geotextile to conform to curves.  Prior placed fabric shall overlap fabric to be placed next a length 
in accordance with manufactures’ recommendations.  Overlap the geotextile a minimum of 2 feet 
at the ends and sides of adjoining sheets, or sew the geotextile joints according to the 
manufacturer’s recommendations.  Secure the geotextile a minimum of 4 feet outside the storage 
bed and take steps necessary to prevent runoff or sediment from entering the storage bed.  Hold the 
geotextile in place with pins, staples, or piles of cover material. 

Install the coarse stone aggregate bed, and choker aggregate course, according to Section 312. 

Upon completion of the choker aggregate course, fold the geotextile back along edges of the 
storage bed to prevent sediment from entering.  Maintain the geotextile buffer until all bare soil 
adjacent to the parking facility is stabilized and vegetated.  
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03USC06/04/07 

Section 209.— STRUCTURE EXCAVATION AND BACKFILL 

Measurement and Payment  

209.13  Amend as follows: 

Delete the fourth paragraph and substitute the following: 

Foundation fill ordered by the CO will be measured, paid for according to the method of 
measurement, and agreed price established in the Contract Modification authorizing the work. 

Add the following to the Table 209-1:

Table 209-1 
Sampling and Testing Requirements 

 
Material 
or Product 

Type of 
Acceptance 
(Subsection) 

Characteristic Test Methods 
Specifications

Sampling 
Frequency

Point of 
Sampling 

Split 
Sample 

Reporting
Time 

Excavation Measured 
and tested 
for 
conformance 
(106.04) 
 
 

Elevation and 
dimensions 
specified 

Field 
measured 
 
Tolerance:  
1:2500 
Horizontal 
(No greater 
than 0.05’)  & 
 0.05’ Vertical 
from 
reference 
stakes 
 

Each 
foundation 

Installation _ Prior to 
beginning 
next phase 
of related 
work 
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03USC10/04/07 

Section 251.— RIPRAP 

Material 

251.02 Add the following to the materials list:

Geotextile, Type II-B (non-woven)    712.01 

Construction Requirements 

251.04  Placed Riprap.  Amend as follows: 

Delete the second paragraph of this Subsection and substitute the following: 

Place riprap on a prepared surface to form a well-graded mass. 

Place riprap to its full thickness in one operation to avoid displacing the underlying material.  Do 
not place riprap material by methods that cause segregation or damage to the prepared surface.  
Place or arrange individual stones by mechanical or hand methods to obtain a blanket with a 
random appearing surface. 
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Delete Table 251-1 and substitute the following: 
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03USC01/01/04 

Section 305.— AGGREGATE-TOPSOIL COURSE 

Description 

305.01  Delete the text of this Subsection and substitute the following: 

This work consists of furnishing and placing an aggregate-topsoil course on a prepared shoulder 
or other prepared surface. 

Material 

305.02  Delete the text of this Subsection and substitute the following: 

Conform to the following Subsection: 

Aggregate-topsoil 703.20 
Water      725.01 

Construction Requirements 

305.04  Mixing, Placing, and Compacting.  Delete the text of this Subsection and substitute the 
following: 

Furnish a mixture of 70±10 percent aggregate and 30±10 percent topsoil by volume with 
sufficient water for compaction. 

Mix the components into a uniform mixture.  Spread the mixture on the prepared surface in a 
uniform layer.  Shape the mixture to the line, grade, and cross-section.  Remove all clods and 
stones greater than 2 inches in diameter. 

Uniformly compact the mixture so that it does not exhibit heaving, pumping, rutting, or shearing.  
Compaction tests may be waived by the CO if acceptable compaction is demonstrated. 

Remove all material from the pavement surface upon completion. 

305.05  Acceptance.  Delete the text of this Subsection and substitute the following: 

See Table 305-1 for sampling and testing requirements. 

Aggregate-topsoil material will be evaluated under Subsection 106.03.  Placement of material 
will be evaluated under Subsection 106.02 and 106.04. 
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Table 305-1 

Sampling, and Testing Requirements 
 

Material 
or Product 

Type of 
Acceptance 

Characteristic Test Methods Sampling 
Frequency

Point of Split 
Sample 

Reporting
Sampling Specifications

(Subsection) 

(1) Minimum of 5 points per proctor. 

Time 

Aggregate-
topsoil 

Measured 
and tested 
for 
conformance 
(106.04). 
 

Moisture 
density 
 
 
Compaction 
 
 
 
 
Line, grade 
and cross 
section 
 

AASHTO T 
99,  
Method C (1)

 
AASHTO  
T 310 or other 
approved 
procedures 
 
Subsection 
305.04 
 
Tolerance: 
 
Line and 
grade: 1:2500 
horizontal. 
(No greater 
than 0.1’) and 
±0.25’ 
vertical. 
Cross section: 
±5% of plan 
dimension 
 

1 per soil 
blend 
 
 
1 per 4000 
yd2 

 

 

 

1 for each 
20 yd3 or 
fraction 
thereof 

Production 
output or 
stockpile 
 
In-place 
 
 
 
 
Shoulder 
or other 
prepared 
surfaces 

       _ 
 
 
 
      _ 
 
 
 
 
  
      _ 

36 hours 
 
 
 
End of 
shift 
 
 
 
End of 
shift 
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10/05/07 

Section 312.— PERMEABLE AGGREGATE COURSE 
(Added Section) 

Description 

312.01  This work consists of constructing one or more courses of aggregate on a prepared surface 
as part of a pervious pavement structure. 

Material 

312.02  Conform to the following Subsections: 

Stone storage bed and choker aggregate 703.20 
Water 725.01 

Construction Requirements 

312.03  General.  Prepare the surface on which the aggregate course is placed according to Section 
204. 

312.04  Placing and compacting.  End dump the permeable aggregate course onto the geotextile 
from the edge of the geo-textile or from previously placed material.  Do not operate equipment 
directly on the geotextile.  Spread the end-dumped pile of stone aggregate maintaining a lift 
thickness of 8 inches.  Lightly compact and seat the stone aggregate with rubber-tired or 
nonvibratory smooth drum rollers.  Avoid sudden stops, starts, or turns of the construction 
equipment.  Fill all ruts from construction equipment with additional stone material.  Do not 
regrade ruts with placement equipment.  Place stone storage aggregate to the grades indicated in 
the plans. 

Place choker aggregate course evenly over the finished surface of the stone storage bed to the 
grades indicated in the plans.  Compact the choker aggregate course with rubber-tired or 
nonvibratory smooth drum rollers to provide a stable paving surface.  

312.05  Surface Tolerance.  Finish the surface of the stone storage bed to within ±0.10 feet from 
staked line and grade elevation. 

Finish the surface of the choker aggregate course to within ±0.05 feet from staked line and grade 
elevation. 

Correct all defective areas by loosening the material, adding or removing material, reshaping, and 
compacting. 
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312.06  Maintenance.  Maintain the aggregate course to the correct line, grade, and cross-section 
by blading, watering, rolling, or any combination thereof until placement of the next course.  
Correct all defects according to Subsection 312.06. 

312.07  Acceptance.  See Table 312-1 for sampling and testing requirements and the acceptance 
quality characteristic category. 

Aggregate gradation will be evaluated under Subsection 106.04.  Other aggregate quality 
properties will be evaluated under Subsections 106.02 and 106.04. 

Construction of permeable aggregate course courses will be evaluated under Subsections 106.02 
and 106.04. 

Preparation of the surface on which the aggregate course is placed will be evaluated under Section 
204. 

Measurement 

312.08  Measure the Section 312 items listed in the bid schedule according to Subsection 109.02 
and the following as applicable. 

Payment 

312.09  The accepted quantities will be paid at the contract price per unit of measurement adjusted 
according to Subsection 106.05 for the Section 312 pay items listed in the bid schedule.  Payment 
will be full compensation for the work prescribed in this Section.  See Subsection 109.05. 
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Special Contract Requirements 

10/05/07 

Section 431.— PERMEABLE HOT ASPHALT CONCRETE PAVEMENT  
(ADDED SECTION) 

Description 

431.01  This work consists of constructing one or more courses of permeable hot asphalt 
concrete pavement. 

Permeable hot asphalt concrete pavement aggregate grading is designated as shown in Table 
703-4A. 

Permeable hot asphalt concrete pavement roughness type is designated in Subsection 431.16. 

Asphalt binder grade is designated as SHRP PG 64-28. 

Antistrip additive is designated as type 3 (lime). 

Material 

431.02  Conform to the following Subsections: 

Aggregate 703.07A 
Asphalt Cement 702.01 
Antistrip additive 702.08 
Mineral Filler 725.05 

Construction Requirements 

431.03  Composition of Mixture (Job-Mix Formula).   Furnish mixtures of aggregate, asphalt 
binder, and additives that meet the applicable material requirements and the appropriate design 
parameters in Table 431-1 and are capable of being placed and compacted as specified. 

Table 431 - 1 
Open-Graded Asphalt Concrete Mixture Requirements 

Design Parameters 
Immersion - Compression  
(AASHTO T 165 and AASHTO T 167)  
Retained strength, minimum % 50% 

Draindown at Design Asphalt Content (Standard WFLHD 
Method of Testing for Asphalt Content for Permeable hot 
asphalt concrete pavement) 

60% - 90% 
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Special Contract Requirements 

(a) General.  Locate and select a test laboratory with the proper facilities capable of 
performing the appropriate tests and designing the required job-mix formula.  

Submit written job-mix formulas for approval at least 21 calendar days before production. 

(b)  Job-Mix formula requirements.  Do not begin production until the job-mix formula 
has been verified by the Government.  Along with the proposed job-mix formula, sign and 
submit a certification of compliance prepared by the testing laboratory which signifies that 
the proposed job-mix formula meets the requirements of the contract. 

(1) Furnish a job-mix formula containing all information necessary to support the 
design of each component of the open-graded asphalt mixture. 

(2) Include the following data submitted on Form FHWA-1607.  See Subsection 106.01 
for availability of the form. 

(a) Percent of asphalt to nearest 0.01% (by weight of total mix).  

(b) Percent of asphalt to nearest 0.01% (by weight of total aggregate). 

(c) Maximum specific gravity and unit weight (AASHTO T 209). 

(d) Dust-asphalt ratio (the percent of material passing the U.S. Standard No. 200 
sieve, as determined by AASHTO T 27 and AASHTO T 11, divided by the percent 
of asphalt, calculated by weight of mix). 

(e) Aggregate gradation target values to nearest 0.1% (Table 703-4B).  Target value 
for percent passing each sieve size for the aggregate blend. 

(c)  Material.  Submit with the proposed job-mix formula samples of the following: 

(1)  Aggregate and mineral filler. 

(a)  The proposed percentage of each stockpile to be used and the average gradation 
of each stockpile (AASHTO T 27 and AASHTO T 11).  Aggregate samples when 
combined according to the Contractor's recommended stockpile percentages shall 
be within the gradation band defined by the target values plus or minus the 
allowable deviation for each sieve or the samples will not be considered 
representative. 

(b)  Specific gravity and absorption values of fine aggregates (AASHTO T 84) and 
values of coarse aggregates (AASHTO T 85). 
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Special Contract Requirements 

(c)  Representative samples for each aggregate stockpile.  A total of 800 pounds of 
aggregate shall be provided.  For multiple stockpiles, the quantity of material 
provided for each stockpile shall be proportional to the Contractor's proposed 
blending rates. 

(d)  When mineral filler is proposed, a 20 pound sample. 

(e)  Results of aggregate quality tests for Contractor selected sources. 

(2)  Asphalt binder. 

(a)  Five 1-gallon samples of the asphalt binder to be used in the mixture. 

(b)  Complete analysis for the asphalt binder including the specific gravity value 
and applicable temperature-viscosity curves. 

(c)  Material safety data sheets. 

(3)  Antistrip additives.  If part of the job-mix formula: 

(a)  10 pounds of lime antistrip additive; 

(b)  Name of product; 

(c)  Manufacturer; 

(d)  Material safety data sheet; and 

(e)  Blend rate. 

(4)  Asphalt mixtures.  When applicable, the location of all commercial mixing plants 
to be used.  A job-mix formula is needed for each plant. 

(d)  Verification.  The CO will review and may perform design verification testing.  If a 
job-mix formula is rejected or a change in material source occurs, submit a new job-mix 
formula as described above. 

(e)  Changes to job-mix formula.  Changes to an approved job-mix formula require 
approval before production.  Up to 21 calendar days will be required to evaluate a change.  
Approved changes in target values will not be applied retroactively for acceptance or 
payment. 
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Special Contract Requirements 

The CO will deduct all job-mix formula evaluation costs incurred as a result of the 
following: 

(1)  Contractor-requested changes to the approved job-mix formula. 

(2)  Contractor requests for additional job-mix formula evaluations. 

(3)  Additional testing necessary due to the failure of a submitted job-mix formula. 

431.04  Mixing Plant.  Use mixing plants conforming to Subsection 401.04. 

431.05  Pavers.  Use pavers conforming to Subsection 401.05. 

431.06  Surface Preparation.  Prepare the surface according to Subsection 312. 

431.07  Weather Limitations.  Place permeable hot asphalt concrete pavement on a dry, 
unfrozen surface when the air temperature in the shade is above 35 °F and rising, and the 
temperature of the road surface in the shade conforms to Table 401-2. 

431.08  Asphalt Preparation.  Uniformly heat the asphalt binder to provide a continuous supply 
of the heated asphalt binder from storage to the mixer.  Do not heat asphalt binder above 350 °F. 

431.09  Aggregate Preparation.  If nonliquid antistrip is used, adjust the aggregate moisture to at 
least 4 percent by mass of aggregate.  Mix the antistrip uniformly with the aggregate before 
introducing the aggregate into the dryer or dryer drum.  Mix with the aggregate particles to 
produce a uniform mixture.  Use calibrated weighing or metering devices to measure the amount of 
antistrip and moisture added to the aggregate. 

Treated aggregate may be held in stockpiles before mixing with asphalt, but the treated aggregate 
must be used during the same construction season in which it was produced. 

For batch plants, heat, dry, and deliver aggregate for pugmill mixing at a temperature sufficient to 
produce a mix temperature within the approved range.  Adjust flames used for drying and heating 
to prevent aggregate damage and contamination. 

Control plant operations so the moisture content of the mix behind the paver is 0.5 percent or less 
according to AASHTO T 110 or FLH T 515. 

431.10  Mixing.  Mix aggregate and asphalt according to Subsection 401.10. 

431.11  Hauling.  Haul asphalt concrete mixtures according to Subsection 401.11.  All loads are 
required to be fully covered from the time of loading until placement.   
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431.12   Pre-paving conference.  At least 14 days before the start of paving operations, arrange 
for a pre-paving conference.  Coordinate attendance with CO and all applicable subcontractors.  
Submit and prepare to discuss the following: 

(a) Proposed schedule of paving operations; 

(b) List of all equipment (pugmill, plant, haul, laydown, compaction, etc.) and personnel 
used in the production and construction of the work; 

(c) Contractor quality control plan for paving and sampling and testing according to Sections 
153 and 154; 

(d) Acceptance procedures according to Subsections 106.04 and 401.17. 

431.13  Placing and Finishing.  Do not use mixtures produced from different plants unless the 
mixtures are produced according to the same job-mix formula and use material from the same 
approved sources. 

Place asphalt concrete mixture at a temperature conforming to Table 401-2.  Measure 
temperature of the mixture in the hauling vehicle just before dumping into spreader or measure it 
in the windrow immediately before pickup. 

Place the mixture with a paver conforming to Subsection 401.05.  Control horizontal alignment 
using a reference line.  Automatically control the grade and slope for intermediate lanes from 
reference lines, a ski and slope control device, or dual skis.  Use skis having a minimum length 
of 20 feet. 

On areas where mechanical spreading and finishing is impractical, place and finish the mixture 
with alternate equipment to produce a uniform surface closely matching the surface obtained 
when using a mechanical paver. 

The asphalt concrete mixture may be placed in 1 layer.  If the mixture is placed in 2 layers of 
equal thickness, offset the longitudinal joint of upper layer at least 6 inches from the joint in the 
lower layer.  Make the longitudinal joint in the top layer along the centerline of 2-lane roadways 
or at the lane lines of roadways/parking areas with more than 2 lanes.  Place a tack coat on the 
surface between layers. 

431.14  Compacting.  Furnish steel-wheeled non-vibratory rollers for compaction.  Thoroughly 
and uniformly compact the asphalt surface by rolling until the entire surface has obtained at least 
4 coverages by the rollers.  Perform additional coverages as directed to obtain thorough 
compaction and finish rolling of the pavement.   

Along forms, curbs, headers, walls, and other places not accessible to the rollers, compact the 
mixture with alternate equipment to obtain thorough compaction and a uniform finish. 

Project:  MT PRA-GLAC 10(28), St. Mary Visitor Center Rehabilitation 



F-20 

 

Special Contract Requirements 

431.15  Joints, Trimming Edges, and Clean Up.  Perform this work according to 
Subsection 401.15. 

431.16  Pavement Roughness  Measure the roughness of the final paved surface after final 
rolling, within 14 days of completing roadway paving, according to the designated type below. 

(a) Type V pavement roughness (straightedge measurement).  Use a 10-foot metal 
straight edge to measure at right angles and parallel to the centerline.  Defective areas are 
surface deviations in excess of ¼ inch in 10 feet between any two contacts of the 
straightedge with the surface.  Correct all defective areas identified.  Obtain approval for the 
proposed method of correction. 

431.17  Acceptance.  Permeable hot asphalt concrete pavement mixture will be evaluated under 
Subsection 106.04. 

Asphalt binder will be accepted under Subsection 106.04. 

Emulsified asphalt for tack coat will be accepted under Subsection 106.03 

Antistrip additives and mineral filler will be accepted under Subsection 106.03. 

Permeable hot asphalt concrete pavement construction will be accepted under Subsections 
106.04. 

See Table 431-2 for Sampling and Testing Requirements. 

Measurement 

431.18  Measure the Section 431 items listed in the bid schedule according to Subsection 109.02. 

Payment 

431.19 The accepted quantities, measured as provided in Subsection 109.02 and above, will be 
paid at the contract price per unit of measurement for the Section 431 pay items listed in the bid 
schedule.  Payment will be full compensation for the work prescribed in this Section.  See 
Subsection 109.05. 
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Table 431 - 2 

Sampling and Testing Requirements 
Material or 

Product 
Type of 

Acceptance 
(Subsection) 

Characteristic Category Test Methods  
Specifications 

Tolerance Sampling 
Frequency

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Remarks

 
Aggregate Source: 
 
Aggregate 
source quality 
 

 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 
 

 
Los Angeles 
Abrasion (coarse) 
 
 
 
 
 
Sodium Sulfate 
Soundness Loss 
(coarse and fine) 
 
Durability Index 
(coarse and fine) 
 
Accelerated 
Weathering 

 
— 
 
 
 
 
 
 

— 
 
 
 

— 
 
 

— 

 
AASHTO T 96 
 
 
 
 
 
 
AASHTO T 104 
 
 
 
AASHTO T 210 
 
 
WFLHD-DMSO 

 
Subsection 
703.07 
 
 
 
 
 
 “ 
 
 
 
 “ 
 
 
 “ 

 
5 for each 
undeveloped 
source or 1 
for each 
commercial 
source 
 
 “ 
 
 
 
 “ 
 
 
 “ 

 
Source of 
materials 
 
 
 
 
 
 “ 
 
 
 
 “ 
 
 
 “ 

 
Yes when 
requested 
 
 
 
 
 
 “ 
 
 
 
 “ 
 
 
 “ 

 
Prior to 
production 
 
 
 
 
 
 “ 
 
 
 
 “ 
 
 

 
Not required 
when using 
government 
provided 
source 
 

 “ 

 
 “ 
 
 
 
 “ 
 
 
 “ 

 
Aggregate Production: 
 
Aggregates 

 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 
 

 
Gradation and 
Fractured Faces 
 
 
 
 
 
 
 
 
 
 
 
Sample for job-
mix formula 
verification 

 
— 

 
 
 
 
 
 
 
 
 
 
 
 
 — 

 
AASHTO T 11 and  
T 27; ASTM D 5821 
 
 
 
 
 
 
 
 
 
 
 
Subsection 431.03 

 
 — 
 
 
 
 
 
 
 
 
 
 
 
 
 — 

 
1 for each 6 
hours of 
production 
but not less 
than 2 for 
each day 
 
 
 
 
 
 
 
1 for each 
aggregate 
stockpile as 
applicable, 
when 
requested 
 

 
Flowing 
aggregate 
stream (bin 
or belt 
discharge) or 
off of 
conveyor belt 
 
 
 
 
 
 
Flowing 
aggregate 
stream (bin 
or belt 
discharge) or 
off of 
conveyor belt 

 
Yes when 
requested 
 
 
 
 
 
 
 
 
 
 
 
 — 

 
End of shift 
 
 
 
 
 
 
 
 
 
 
 
 
21 days prior 
to approval 
of job-mix 
formula 

 
If aggregate 
is separated 
into two or 
more 
stockpiles, 
then sample 
and test each 
of the 
stockpiles at 
the minimum 
sampling 
frequency 
 
Tested by 
Government 

 
Asphalt Binder: 
 
Asphalt 
Binder, SHRP 
Grade   
PG 64-28 

 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 
 

 
Quality 

 
 — 

 
Subsection 702.01 

 
 — 

 
1 sample per 
each 30 tons 
or fraction 
thereof but 
not less than 
3 samples per 
asphalt grade 
used. 

 
From line 
between 
storage tank 
and asphalt 
plant 

 
Provide one 
duplicate 
consecutive 
sample – 2 
one quart 
containers 

 
 — 

 
Sampled by 
contractor 
and tested by 
government 

 

 
Production Startup (control strip): 
 
Asphalt 
concrete 
mixture 
 

 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 
 
 
 
 
 
 
 
 

 
Mix Temperature 
 
 
 
 
 
 
Gradation 
 
 
 
 
Fractured Faces 
 

 
— 
 
 
 
 
 
 

— 
 
 
 
 

— 
 

 
 — 
 
 
 
 
 
 
AASHTO T 11 and 
AASHTO T 27 
 
 
 
ASTM D 5821 

 
— 
 
 
 
 
 
 

— 
 
 
 
 

— 
 

 
First load  
and as 
determined 
by CO 
thereafter 
 
 
At least 1 
sample per 
control strip 
 
 
At least 1 
sample per 
control strip 

 
Hauling 
vehicle prior 
to dumping 
or windrow 
prior to 
pickup 
 
Cold feed 
prior to 
entering 
dryer 
 

" 

 
— 
 
 
 
 
 
 

Yes 
 
 
 
 

Yes 

 
Immediately 
upon 
completion 
of test 
 
 
 
4 hours 
 
 
 
 
4 hours 

 

 
 — 
 
 
 
 
 
 
 — 
 
 
 
 
 — 
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Table 431 - 2 

Sampling and Testing Requirements 
Material or 

Product 
Type of 

Acceptance 
(Subsection

) 

Characteristic Categor
y 

Test 
Methods  

Specificatio
ns 

Tolerance Sampling 
Frequency 

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Remarks

Asphalt Concrete Mixture Production: 
 
Hot asphalt 
concrete 
pavement  

 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 
 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 
 

 
Placement 
temperature 
 
 
 
 
 
Asphalt Content 

 
— 
 
 
 
 
 
 

— 

 
— 
 
 
 
 
 
 

— 

 
— 
 
 
 
 
 
 

± 0.5% of 
design value 

 
First load  
and as 
determined 
by CO 
thereafter 
 
 
1 per day 

 
Hauling 
vehicle prior 
to dumping, 
or windrow 
prior to 
pickup 
 
Storage tank 

 
— 
 
 
 
 
 
 

— 

 
Immediately 
upon 
completion 
of 
measuremen
t 
 
 

" 

 
Temperature 
is not 
accepted 
statistically 
 
 
 
Calculate 
asphalt 
content by 
measuring 
amount of 
asphalt used 
and amount 
of mixture 
produced 

 
Hot asphalt 
concrete 
pavement  

 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 

 

 
Aggregate 
Gradation: 

 
 
 
 
 
 
 
 
Fractured Faces 
 

 
— 
 
 
 

 
 
 
 
 
 

— 

 
AASHTO T 
11  and 
AASHTO T 
27 
 
 
 
 
 
 
 
 
ASTM D 
5821 

 
— 
 
 
 
 
 
 
 
 
 

— 
 

 
1 per 700 
tons  
 
 
 
 
 
 
 
 
1 per 700 
tons  

 
Cold feed 
prior to 
entering 
dryer 
 
 
 
 
 
 

" 
 

 
Yes 

 
 
 
 
 
 
 
 
 

Yes 
 

 
4 hours 
 
 
 
 
 
 
 
 
 
4 hours 
 

 
 — 
 
 
 
 
 
 
 
 
 
 — 

 
 
Finished Roadway: 
 
Hot asphalt 
concrete 
pavement 

 
Measured and 
tested for 
conformance 
(Subsection 
106.04) 

 

 
Width 
 
 
 
 
 
 
Smoothness 
(approach roads, 
turnouts, parking 
areas, etc.) 

 
— 
 
 
 
 
 
 

— 

 
Subsection 
431.13 
 
 
 
 
 
 
Straightedge 
measurements 

 
± 0.10 ft 

 
 
 
 
 
 

Subsection 
431.16(a) 

 
Determined 
by the CO 
 
 
 
 
 
Designated 
sites 
determined 
by the CO 

 
Final course 
after final 
rolling has 
been 
completed 
 
 

 
No 

 
 
 
 
 
 

— 

  
— — 

 
  

 
  

 
 When 

requested 
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03USC02/20/08 

Section 501.— RIGID PAVEMENT 

Construction Requirements 

501.05A  Sampling.  (Added Subsection.) 

Take samples according to AASHTO T 141 from specified loads.  Composite samples are not 
required.  Provide cylinder molds.  Make at least 4 cylinders for compressive strength tests.  
Label each concrete cylinder mold with the project name, project number, the cylinder number, 
date molded, and location of the sample.  Mark one cylinder “7 day test”, one cylinder “14 day 
test”, and two cylinders “28 day test”.  Labeling on the lid only is not allowed.  Use a permanent 
ink or paint marker to ensure that the label remains legible throughout the curing period. 

After initial curing, furnish and maintain a suitable environment to cure cylinders according to 
WFLHD T 23-94.  Provide suitable containers to protect and continue the curing of cylinders 
while transporting.  Deliver cylinders to the Vancouver Laboratory according to Subsection 
154.02.  Cylinders will be tested at 7, 14, and 28 days from the date molded.  Ensure cylinders 
arrive at the Vancouver Laboratory at least 1 day before the designated test date. 
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03USC07/26/05 

Section 601.— MINOR CONCRETE STRUCTURES 

Construction Requirements 

601.07 Acceptance.  Amend as follows: 

Delete the text of this Subsection and substitute the following: 

Material for minor concrete structures will be evaluated under Subsections 106.02 and 106.03. 

Excavation and backfill will be evaluated under Section 209. 

Construction of minor concrete structures will be evaluated under Subsections 106.02 and 
106.04. 

Delete Table 601-2 Sampling and Testing Requirements. 
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03USC09/22/06 

Section 609.— CURB AND GUTTER 

Construction Requirements 

609.01 Delete the text of this Subsection and substitute the following: 

This work consists of constructing ribbon curb, raised curb and monolithic curb. 

609.05 Concrete Curb or Curb and Gutter.  Delete this Subsection and substitute the 
following: 

Perform work according to Section 601.  Cast in-place the gutter, using forms that extend for the 
full depth of the concrete. 

(a) Contraction Joints. Construct gutter in sections of uniform 10-foot lengths. Construct 
contraction joints 1/8-inch wide. 

(b) Expansion Joints. Form expansion joints where new concrete gutter joins existing 
gutters or paved ditches, and at intervals of 60 feet, using 3/4-inch expansion joint filler. 

Finish the concrete smooth and even. Broom finish parallel to the gutterline according to 
Subsection 552.14(c)(2). Leave forms in place for 24 hours or until the concrete has set 
sufficiently so forms can be removed without damaging the gutter.   
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03USC09/22/06 

Section 615.— SIDEWALKS AND DRIVE PADS 

Description 

615.01  Add the following: 

This work also consists of furnishing and installing detectable warning panels and thickened 
edge sidewalks. 

Material 

615.02  Add the following to the material list: 

Detectable warning panels     725.32 

Construction Requirements 

615.04 Concrete Sidewalks, Drive Pads, and Medians.  (a) Joints. Delete the text of this 
Subsection and substitute the following: 

(1) Expansion joints. Construct at intervals not exceeding 20 feet. Use 3/4-inch thick 
preformed expansion joint filler for the full depth of the joints. Use joint sealant 
conforming to Subsection 712.01(a)(5), when joints are to be sealed. 

(2) Construction joints. Use joint sealant conforming to Subsection 712.01(a)(5), 
when joints are to be sealed. 

615.04A Detectable Warning Panel.  (Added Subsection.) 

Submit a representative sample of the detectable warning panel at least 7 days before installation 
to the CO for approval. The dimension of the sample will be as shown on the plans. Label the 
sample with the name, address, and phone number of the manufacturer. 

Conform to ACI 305 “Standards on Hot Weather Concreting” and ACI 306 “Standards on Cold 
Weather Concreting” when storing and placing panels. 

Furnish three copies of the manufacturers installation instructions to the CO. 

Install detectable warning panels according to the manufacturer’s installation instructions and the 
following: 

(a) Recess the panels below the finished grade before initial set of the sidewalk concrete. 
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(b) Square edges of panels butted together.  Base of truncated dome should be flush with 
adjacent surfaces to permit proper drainage and eliminate tripping hazards between surfaces. 

(c) Finish surrounding concrete flush with panels.  Edge around panels with 1/8-inch radius 
edger. 

615.07 Acceptance.  Add the following: 

Material for detectable warning panels will be evaluated under Subsection 106.03. 

Installation of detectable warning panels will be evaluated under Subsection 106.02. 
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03USC01/01/04 

Section 622.— RENTAL EQUIPMENT 

Description 

622.01  Delete the text of this Subsection and substitute the following: 

This work consists of furnishing and operating equipment for the construction work as ordered 
by the CO and listed below.  Work under this Section does not include equipment time used to 
perform work provided for under any other pay item shown in the bid schedule. The work 
anticipated under this Section includes: 

(a)  Perform minor landscaping; 

(b)  Traffic control labor, including moving traffic control devices; and 

(c)  Final grading. 

Construction Requirements 

622.02  Rental Equipment.  Delete the text of the first paragraph and substitute the following: 

Furnish and operate the following equipment: 

Number of Units Type of Equipment 
1  Dump Truck, 8 Cubic Yard minimum capacity 
1  Backhoe loader, 2 Cubic Feet minimum rated capacity 

bucket, 12-inch width 
1 Chain saw 

 

Submit the model number and serial number for each piece of equipment before use.  Make 
equipment available for inspection and approval before use. 
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03USC01/01/04 

Section 623.— GENERAL LABOR 

Description 

623.01  Delete the text of this Subsection and substitute the following: 

This work consists of furnishing workers and hand tools for the work listed in Subsection 
622.01. 
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03USC01/01/04 

Section 633.— PERMANENT TRAFFIC CONTROL 

Description 

633.01  Add the following: 

This work also includes furnishing and installing snow pole holders. 

Materials 

633.02  Add the following to the materials list: 

Paint for steel structures    708.04 
Paint for timber structures    708.02 
Snowpole holders      717.06 

Construction Requirements 

633.04  Supports.  Add the following: 

Provide posts for sign installations conforming to the size and dimensions shown on the plans.  
Fabricate signposts from steel or wood as indicated in the plans.  Apply two coats of paint to all 
exposed surfaces of posts and hardware according to Subsections 708.02 and 708.04. 

633.05  Panels.  Delete the text of the first paragraph and substitute the following: 

Fabricate sign panels from aluminum. Use the following type of retro-reflective sheeting for the 
following signs: 

(a) Use Type III for all signs.  

For permanent sign panels, use type L-1 letters, numerals, arrows, symbols, and borders.  Cut 
panels to size and shape and drill or punch all holes.  Make panels flat and free of buckles, 
warps, dents, cockles, burrs, and other defects. 

Paint the backside of all sign panels.  Paint with a prime coat and a finish coat according to 
Subsection 708.04. Perform work according to section 563. 

633.06A  Snowpole Holder.  (Added Subsection.) 

Construct and place snowpole holders as shown in the plans or at locations determined by the 
CO. Provide two caps for each snowpole holder. 
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633.08  Acceptance.  Add the following: 

Snowpole holders will be evaluated under Subsections 106.02 and 106.03. 

Measurement 

633.09  Add the following: 

(d) When a sign system is measured by the square yard, measure the nominal dimensions of 
all sign panels. 

Do not measure steel sleeves, sleeve caps, concrete, and bed course for snowpole holders. 
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03USC06/22/07 

Section 635.— TEMPORARY TRAFFIC CONTROL 

Construction Requirements 

635.17 Pavement Patch.  Add the following: 

Remove all cold asphalt mix from patches less than two years old as directed by the CO and 
replace with hot asphalt mix before placing hot asphalt on succeeding lifts. 

Measurement 

635.26  Delete the sixth paragraph and substitute the following: 

Measure flaggers, for each hour a person is actually flagging.  Round portions of an hour up to 
the half hour.  Measure time in excess of 40 hours per week at the same rate as the first 40 hours.  
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Section 636.— ACCESS CONTROL GATE 

Delete the text of this Section and substitute the following: 

Description 

636.01 The work consists of installing access control gates and loop detectors at the parking lot 
exit. 

Material 

636.02 Conform to the following Section and Subsections: 

Concrete 601 
Bed Course 704.09 
Access Control Gate 725.30 
Traffic Loop Detectors 725.31 

Construction Requirements 

636.03 Gates.  Install access control gates and traffic loop detectors as shown on the plans and as 
directed by the CO. 

Provide and construct the concrete mounting pads as recommended by the manufacturer, and as 
shown on the plans. Ensure that the bolt patterns match that of the gate mechanism.  

Excavate and backfill according to Section 209. Place bed course material in layers not 
exceeding 4 inches in compacted thickness. 

Perform concrete work according to Section 601. 

636.09 Acceptance.  Material gates will be evaluated under Subsections 106.02 and 106.03.  

Excavation and backfill for gates will be evaluated under Section 209. 

Concrete work for gates will be evaluated under Section 601. 

Measurement 

636.10 Measure the Section 619 items listed in the bid schedule according to Subsection 109.02. 

Payment 

636.11 The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 619 pay items listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 
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Section 646.— ROADSIDE DEVELOPMENT 
(ADDED SECTION) 

Description 

646.01  This work consists of constructing a bus shelter and the installing government furnished 
wayside exhibits, and all necessary hardware. 

646.02  Definitions.  The following definitions will be used for this Section: 

(a) Architecturally Exposed Structural Steel:  Structural steel elements conforming to the 
Architecturally Exposed Structural Steel section in the AISC, “Code of Standard Practices 
for Steel Buildings and Bridges”.  All structural steel in the bus shelter shall meet the 
requirements for Architecturally Exposed Structural Steel. 

Material 

646.03  Conform to the following Sections and Subsections: 

Concrete 601 
Bed Course 704.09 
Fasteners 716.07 
Hardware 716.02 
Nonshrink grout 725.22(c) 
Paint 563, 725.01 
Reinforcing steel 554 
Roofing materials 725.01 
Structural Steels 717.01 
Structural Glued Laminated Decking 716.05 
Structural glued laminated timber 716.04 
Treated structural timber and lumber 716.03 
Untreated structural timber and lumber 716.01 
Windows 725.01 
Wood Structural Panels 716.06 
Galvanized Coatings 717.07 
Quality Control 153 
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Construction Requirements 

646.04  Submittals.  Prepare and submit drawings according to Subsection 104.03. 

(a) Windows. 

(1) Steel frames.  Submit complete shop drawings for all steel frames, including 
material thickness or gauge and anchor types.  Include details of each frames type, 
elevations for each frame, details of construction, location and installation requirements, 
and details of joints and connections. 

(2) Glass.  Furnish the following: 

(a) Manufacturer’s product literature and specifications for each glass and sealant 
type. 

(b) Samples (12 inch by 12 inch) of glass type. 

(c) Samples (12 inches in length) of gaskets, setting strips and tape, or other glazing 
accessories when requested by the CO.  Include sample of typical heat welded 
corner when specified. 

(b)  Timber and lumber.  Furnish the following: 

(1) Installation instructions and fabrication data for laminated roof wood decking. 

(2) Errection drawings indicating species, grade, surface, finishing treatment, pattern, 
net thickness, net width, attachments, and end joint locations (lay-up). 

(3) Samples showing the range of variation to be expected in appearance of wood 
decking.  Provide 24-inch samples of the species, grade, surface, finish treatment, and 
pattern to be used. 

(4)  Proposed power-actuated fasteners and nails.  Submit product literature & samples. 

(c)  Structural Steel.  Show fabrication of components.  Include the following: 

(1) Details of cuts, connections, splices, camber, holes, and other pertinent data; 

(2) Embedment drawings; 

(3) Welds using standard AWS symbols that distinguish between shop and field welds.  
Show size, length, and type of each weld; and 

(4) Type, size, and length of anchor bolts; 
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(5) Finish; 

(6) Qualifications of welders and welding inspectors. 

Submit erection drawings defining the location of each assembly or piece within the 
structure.  Provide sufficient details to describe all field welding. 

(d)  Roof shingles.  Submit manufacturer’s product literature and specifications.  Provide a 
one shingle sample. 

(e)  Wayside Exhibits.  Place wayside exhibits as shown on the plans and as directed by the 
CO. 

Provide and construct the concrete mounting pads as recommended by the manufacturer, 
and as shown on the plans. Ensure that the bolt patterns match that of the the wayside 
exhibits.  

Excavate and backfill according to Section 209. Place bed course material in layers not 
exceeding 4 inches in compacted thickness. 

Perform concrete work according to Section 601 

646.05 Storing and Handling of Materials.  Store and handle materials to preserve quality and 
fitness for work. 

(a)  Store copper shingles on pallets according to manufacturer’s recommendations.  Protect 
from staining.  Store underlayment rolls on end. 

(b)  Store steel window frames in upright position unless otherwise recommended by the 
manufacturer.  Place in a dry, well ventilated, protected area, and in a manner to prevent 
warp or other physical damage. Protect from contact with ground or other materials subject 
to causing rust or other corrosive action. 

(c)  Do not deliver glass to project until ready for installation. 

(d)  Store materials under cover and protected from weather and contact with damp or wet 
surfaces.  Provide for air circulation within and around stacks and under temporary 
coverings.  Deliver decking in protective wrapping.  Stack wood decking with surfaces that 
are to be exposed in the final work protected from exposure to sunlight.  Damaged or water 
stained members will be rejected where decking is exposed as a finish. 
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646.06  General.  Survey according to Section 152.  Excavate and backfill according to Section 
209. 

Construct concrete footings and walls in according to Section 601. 

Furnish material and workmanship conforming to the standards of: 

• AISC, “Code of Standard Practices for Steel Buildings and Bridges”; 
• Glass Association of North America (GANA) Glazing manual, FGMA Sealant Manual, 

and SIGMA glazing recommendations; 
• ANSI/ASTM D16, Definitions of Terms Relating to Paint, Varnish, Lacquer, and Related 

Products. 
• AWS D1.1 for welding procedure specifications, tolerances, appearance, quality of 

welds,  qualification of welders, qualifications of welding inspectors, and for methods 
used in correcting welding work,  

646.07  Structural Steel.  All structural steel and all fasteners including anchor bolts shall be 
hot-dip galvanized. 

Provide temporary shores, guys, braces, and other supports during erection to keep structural 
steel secure, plumb, and in alignment against temporary construction loads and loads equal in 
intensity to design loads.  Remove temporary supports when permanent structural steel, 
connections, and bracing are in place, unless otherwise indicated. 

Clean concrete bearing surfaces of bond-reducing materials, and roughen surfaces before setting 
base plates.  Clean bottom surface of base plates. 

Set base plates for structural members on wedges, shims, or setting nuts as required. 

Comply with AWS D1.1 for welding procedure specifications, tolerances, appearance, and 
quality of welds and for methods used in correcting welding work.  Grind butt welds flush.  
Grind or fill exposed fillet welds to smooth profile.  Dress exposed welds. 

Snug-tighten anchor rods after supported members have been positioned and plumbed.  Do not 
remove wedges or shims but, if protruding, cut off flush with edge of base plate before packing 
with grout. 

Promptly pack grout solidly between bearing surfaces and base plates to eliminate voids.  Neatly 
finish exposed surfaces; protect grout and allow to cure. Comply with manufacturer's written 
installation instructions for shrinkage-resistant grouts.  

Maintain erection tolerances of Architecturally Exposed Structural Steel within AISC’s “Code of 
Standard Practice for Steel Buildings and Bridges”. 
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Align and adjust various members forming part of complete frame or structure before 
permanently fastening.  Before assembly, clean bearing surfaces and other surfaces that will be 
in permanent contact with members. Perform necessary adjustments to compensate for 
discrepancies in elevations and alignment. 

Level and plumb individual members of structure. 

Remove erection bolts on welded, architecturally exposed structural steel; fill holes with plug 
welds; and grind smooth at exposed surfaces. 

Do not use thermal cutting during erection. 

Do not enlarge unfair holes in members by burning or using drift pins.  Ream holes that must be 
enlarged to admit bolts. 

All welding shall be done by AWS certified welders.  All welding inspection shall be done by 
AWS QC-1A certified welding inspectors.  All welds shall be visually inspected. 

646.08  Structural Glued Laminated Decking.  Provide factory-glued decking produced by an 
AITC or APA-EWS licensed firm.  Use a manufacturer with at least five years consistent 
experience in the successful lamination and fabrication of decking. 

(a) Fabrication. Fabricate decking in lengths for simple span lay-up.  Predrill decking for 
lateral spiking to adjacent units.  After fabricating and surfacing decking, apply a saturation 
coat of penetrating sealer. 

Immediately after end-cutting each member to final length, apply a saturation coat of end 
sealer to ends and other cross-cut surfaces, keeping surfaces flood-coated for not less than 
10-minutes. 

After fabricating, sanding, and end-coat sealing, apply a heavy saturation coat of penetrating 
sealer on surfaces. 

(b) Installation. Install laminated wood decking to comply with manufacturer's written 
instructions and with end joints located according to lay-up indicated. 

Attach each course of glued-laminated wood decking at each support with two 0.145” 
diameter power-actuated fasteners that are long enough to penetrate the steel support.  Head 
of power-actuated fasteners shall not penetrate the upper surface of the decking by more 
than ¼”.  Slant-nail each course of glued-laminated wood decking to the tongue of the 
adjacent course at 30 inches o.c. and within 12 inches of the end of each unit.  Stagger 
nailing in adjacent courses 15 inches.  Use 8d x 1½ nails for 2 x decking. 

Rest ends on supports.  Lay with pattern facing the exposed side. 
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Provide temporary shores, guys, braces, and other supports during erection to keep structural 
steel secure, plumb, and in alignment against temporary construction loads and loads equal 
in intensity to design loads. 

646.09  Windows. 

(a)  Steel frames.  Fabricate frames according to applicable provisions of ANSI A250.8, 
except where more stringent requirements are specified.  Fabricate exterior frames from 
galvanized steel sheet.  Construct frames with 5/8-inch integral, double rabbeted stop, and 
full 45º mitered and full-welded corners.  Butt-join and face-weld vertical and horizontal 
mullions, and grind smooth. Unless otherwise indicated on the Drawings, fabricate frames 
with standard 2-inch face width and depths nominally equal to wall thickness. Knocked-
down (KD) type frames are not acceptable. 

Unless otherwise indicated, fabricate frames for glazing with removable stops on the 
leeward “interior” side of the frame. 

Clean and fill frames.  Apply not less than one shop coat of baked-on rust-inhibitive metallic 
primer complying with the applicable requirements of ANSI A224.1.  Apply primer to both 
faces (interior and exterior) of frames. 

Install frames plumb, square, and vertical, and in proper alignment with surrounding 
construction. Set frame into position and brace as required to hold plumb, square, and rigidly 
in place. Install no less then 4 anchors per jamb beginning 6 inches above bottom of frame 
and spacing at a maximum interval of 22 inches. 

(b)  Glass.  Clean glazing channels, stops, and rabbets to receive glazing materials.  Remove 
obstructions and substances which would impair the work or interfere with bond of sealants 
and adhesives.  Prime surfaces as recommended by sealant or adhesive manufacturer.  Mask 
or otherwise protect surfaces adjacent to installation of sealants. 

Comply with applicable recommendations of GANA Glazing Manual. 

Set glazing to accurately fit frames and provide equal bearing along entire length of each 
pane.  Secure glazing with clips unless detailed with beads or stops.  When glazing is to be 
placed with metal stops, set glazing in full bed of glazing putty or vinyl strip.  

Place manufacturing waves, if apparent in panes, in horizontal orientation.  

Provide safety glass at locations required by Local, State, or National codes or glazing 
ordinances. 

Provide setting blocks of size to fit sill rabbet.  Locate 1/4 of glass width from each corner.  
Set in thin course of heel-bead compound, if any. 
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Except where continuous gaskets are used for glazing glass sizes larger than 48 united 
inches (length plus width), provide spacers on both faces of glass at maximum 24-inch 
intervals and no less than 12 inches from corners, inside and out, of thickness equal to 
sealant width.  Place spacers opposite one another.  Provide ¼ inch minimum bite of spacers 
on glazing. 

To prevent exudation of sealant, provide filler rods at heels of glazing channels. 

Install pressurized tapes and gaskets to protrude slightly out of channel to eliminate dirt and 
moisture pockets.  Miter cut and bond ends together at corners in manner to prevent pull out. 

Remove all labels and thoroughly clean glass.  Do not use abrasive cleaners or implements 
likely to damage or scratch glass or reflective coatings. 

646.10  Roofing. 

(a) Sheathing.  Coordinate plywood sheathing installation with installation of materials 
installed over sheathing so sheathing is not exposed to precipitation or left exposed at end of 
the workday when rain is forecast.  Comply with applicable recommendations in APA Form 
No. E30K, "APA Design/Construction Guide:  Residential & Commercial".  Comply with 
"Code Plus" installation provisions in the referenced guide. 

(b) Underlayment.  Clean roof sheathing  of debris.  Place underlayment when sheeting is 
dry and free of moisture.  Install two layers of felt underlayment horizontally over entire 
roof surface.  Lap each course not less than 1 inches”; within each layer, lap edges not less 
than 2 inches, lap end joints not less than 4 inches, and lap not less than 6 inches over ridges, 
or as recommended by the roofing manufacturer. Use sufficient fasteners to secure 
underlayment until shingles are applied. 

(c) Copper Shingles and Ridge Caps.  Do not install shingles on wet surface.  Install when 
air temperature is greater than 40º F. 

Install shingles and ridge caps according to manufacturer’s recommendations. 

646.11 Acceptance.  Bus shelter materials will be evaluated under Subsection 106.02 and 
106.03.  

Acceptance of wayside exhibits will be evaluated under Subsection 106.02. 

Construction of the bus shelter will be evaluated under Subsection 106.02 and 106.04. 

Measurement 

646.12  Measure the Section 646 items listed in the bid schedule according to Subsection 109.02. 
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Payment 

646.13  The accepted quantities, measured as provided in Subsection 109.02 and above, will be 
paid at the contract price per unit of measurement for the Section 646 pay items listed in the bid 
schedule.  Payment will be full compensation for the work prescribed in this Section.  See 
Subsection 109.05. 
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03USC06/04/07 

Section 703.— AGGREGATE 

703.07A Permeable hot asphalt concrete pavement Aggregate.  (Added Subsection.) 

Aggregate for permeable hot asphalt concrete pavement consists of hard, durable particles or 
fragments of crushed stone or crushed gravel. 

Size and grade the aggregate to conform to the target values established in Table 703-4A.  All 
the aggregate shall pass a sieve with 25 millimeter square openings as determined by AASHTO 
T 27 and T 11. 

(a)  Coarse aggregate (retained on the No. 4 sieve). Furnish hard, durable crushed stone or 
crushed gravel that conforms to the following: 

(1) Los Angeles abrasion, AASHTO T 96 35% max. 

(2) Sodium sulfate soundness loss (5 cycles), AASHTO T 104 12% max. 

(3) Fractured faces, ASTM D 5821 90% min. 

(4) Durability index (coarse), AASHTO T 210 35 min. 

(5) Accelerated weathering of aggregate by use of Dimethyl 12% max. loss 
Sulfoxide (DMSO), WFLHD Standard Test Method 

Do not use aggregates known to polish or carbonate aggregates containing less than 25 
percent by mass of insoluble residue when tested according to ASTM D 3042. 

(b) Fine aggregate (passing a No. 4 sieve).  Furnish natural sand, stone screenings, or a 
combination thereof conforming to AASHTO M 29 including sulfate soundness and the 
following: 

(1) Durability index (fine), AASHTO T 210    35 min. 

(2) Sodium sulfate soundness loss (5 cycles)   AAHSTO T 104 12% max. 
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Table 703 - 4A 
Aggregate Gradation  

Target Values and Allowable Deviations for 
Permeable hot asphalt concrete pavement 

Sieve Size Target Values 
Allowable Deviation(1) 

(percent) 

3/4 inch 100 n/a

1/2 inch 85 – 100 n/a

3/8 inch 55 – 75 5 

No. 4 10 – 25 5 

No. 8 5 – 10 2 

No. 200 0 – 2 2 
Establish target values (TV) as part of the job-mix formula.  Establish aggregate gradation target values 
(Percent by Mass Passing U.S. Standard Sieves - AASHTO T 27 and T 11) to the nearest 0.1 percent. 

(1) Allowable deviations plus or minus from established target values. 

703.20  Permeable and choker aggregate.  (Added Subsection.) 

(a) General.  Furnish hard, durable particles or fragments of crushed stone or crushed gravel 
conforming the following: 

(1) Los Angeles abrasion, AASHTO T 96    50% max. 

(2) Durability index (coarse), AASHTO T 210   35 min. 

(3) Durability index (fine), AASHTO T 210    35 min. 

(4) Sodium sulfate soundness loss (5 cycles), AASHTO T 104 12% max. 

(5) Accelerated weathering of aggregate by use of Dimethyl 12% max. loss 
Sulfoxide (DMSO), WFLHD Standard Test Method 

(6) Fractured faces, ASTM D 5821    50% min. 

(7) Free from organic matter and lumps or balls of clay 

Do not use material that breaks up when alternately frozen and thawed or wetted and dried. 

(b) Permeable aggregate course.  In addition to (a) above, conform to the following: 

(1) Gradation Table 703-16 
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Table 703-16 
Permeable aggregate course Gradation 

Sieve  
Size 

Percent by Mass Passing 
Designated Sieve 

(AASHTO T 27 & T 11) 

2-1/2 inch 100 

2 inch 90 - 100 

1-1/2 inch 35-70 

1 inch 0-15 

1/2 inch 0-5 

(c) Choker aggregate.  In addition to (a) above, conform to the following: 

(1) Gradation Table 703-17 

 

Table 703-17 
Choker Aggregate Gradation 

Sieve  
Size 

Percent by Mass Passing 
Designated Sieve 

(AASHTO T 27 & T 11) 

1-1/2 inch 100 

1 inch 95 - 100 

1/2 inch 25 - 60 

No. 4 0-10 

No. 8 0-5 
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03USC10/12/07 

Section 704.— SOIL 

704.02  Bedding Material.  Delete the text of this Subsection and substitute the following: 

Furnish a well graded, free draining material free of excess moisture, muck, frozen lumps, roots, 
sod, or other deleterious material conforming to the following: 

(a)  Maximum particle size 1/2 inch or half the corrugation 
 depth, whichever is smaller 

(b)  Material passing No. 200 sieve, 10% max. 
AASHTO T 27 and T 11 

 

 

 

 

 

 

03USC09/11/06 

Section 705.— ROCK 

705.02 Riprap Rock.  Add the following: 

Match riprap to the color and characteristics of the material excavated from the surrounding area. 

Do not haul or place riprap until color and material characteristics are approved by the CO. 
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03USC01/01/04 

Section 708.— PAINT 

708.02 Paint for Timber Structures.  Delete the text of this Subsection and substitute the 
following: 

Paint will conform to Columbia Brand Wood Finishes, 08-201-XX, Semi-transparent Stain 
Water Repellant, Wood Protekt Color No. 8713 or approved equal. 

708.04 Paint for Steel Structures.  Delete the text of this Subsection and substitute the 
following: 

Conform to the following: 

(a) Prime coat for steel structures.  Glidden All-purpose Metal Primer No. 5229, or 
approved equal.   

(b) Prime coat for galvanized steel.  Acrylic latex galvanized metal primer; 1.5 to 2 mils 
DFT conforming to MIL-P-15328 SSDC No. 27, or approved equal. 

(c) Finish coat.  Two (2) coats Acrylic latex exterior enamel, gloss; 1.5 to 2 mils DFT 
each. Paint to match park colors: St Mary Oxford Brown. 
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09/26/07 

Section 716.— MATERIAL FOR TIMBER STRUCTURES 

716.05  Structural Glued Laminated Decking.  (Added Subsection.) 

Furnish structural glued-laminated decking that complies with AITC 117--MANUFACTURING 
and the following: 

(a) Species.  Provide structural glued-laminated decking made from a single species as 
noted on the drawings. 

(b) Face Grade.  Custom or Supreme:  Clear face is required.  Occasional pieces may 
contain a small knot or minor characteristic that does not detract from the overall 
appearance. 

(c)  Edge Pattern.  Vee grooved. 

(d)  Adhesive.  Wet-use type complying with ASTM D 2559. 

(e)   End Sealer.  Manufacturer’s standard, transparent, colorless wood sealer that is 
effective in retarding the transmission of moisture at cross-grain cuts and is compatible with 
indicated finish. 

(f) Penetrating Sealer.  Water-based, transparent, penetrating wood sealer that is 
compatible with indicated finish. 

(g)  Moisture Content.  Provide wood decking with 15 percent maximum moisture content 
at time of dressing. 

716.06  Wood Structural Panels.  (Added Subsection.) 

Furnish either of the following materials: 

(a)  Plywood.  Conform to APA – The Engineer Wood Association product standard PS-1 
and Plywood Design specifications PDS.  Provide Exposure 1 except where surface or edge 
of plywood will be exposed to weather, then use exterior grade. 

716.07  Fasteners.  (Added Subsection.)   

Furnish fasteners conforming to the following: 

(a)  Furnish nails “Engineered Construction Nails” according to ASTM F1667.  Threaded, 
hardened steel nails may be substituted for box size nails of corresponding size.  Use ring 
shank or screw shank nails for attachment of plywood and OSB. 

(b)  Use Power-Driven Fasteners complying with NES NER-272. 
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(c)  Furnish wood screws according to ASME B18.6.1.  Wood screws may have cut or rolled 
thread wood screws meeting the requirements of ANSI/ASME Standard B18.6.1.  Provide 
electro-galvanized or equivalent coating. 
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09/26/07 

Section 717.— STRUCTURAL METAL 

Delete this Section and substitute the following: 

717.01 Quality Standards. 

The following quality assurance standards shall be followed: 

(a)  Welding:  Qualify procedures and personnel according to AWS D1.1, "Structural 
Welding Code—Steel. 

717.02  Materials. 

(a)   Structural Steel Materials. 

(1) Tube Steel:  ASMT A500 Gr B, 46 ksi 

(2) Plate and Bar:  ASTM A 36  

(3) Welding Electrodes:  Comply with AWS D1.1 requirements, 70 Series 

(b) Bolts, Connectors and Anchors. 

(1) Headed Anchor Rods:  ASTM F 1554, Grade 36, straight. 

(a) Nuts:  ASTM A 563 heavy hex carbon steel. 

(b) Washers:  ASTM F 436 hardened carbon steel. 

(c) Finish:  Hot-dip zinc coating, ASTM A 153/A 153M, Class C 

(c) Galvanized Repair Paint:  ASTM A 780 

717.03  Fabrication 

(a) Structural Steel.  Fabricate and assemble in shop to greatest extent possible.  Fabricate 
according to AISC’s “Code of Standard Practice for Steel Buildings and Bridges” and 
AISC’s “Specification for Structural Steel Buildings--Allowable Stress Design and Plastic 
Design Load and Resistance Factor Design Specification for Structural Steel Buildings.” 

(b) Architecturally Exposed Structural Steel.  Comply with fabrication requirements, 
including tolerance limits, of AISC’s “Code of Standard Practice for Steel Buildings and 
Bridges” for structural steel identified as architecturally exposed structural steel. 
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(c)  Fabricate with exposed surfaces smooth, square, and free of surface blemishes including pitting, 
rust, scale, seam marks, roller marks, rolled trade names, and roughness. 

(d) Remove blemishes by filling or grinding or by welding and grinding, before cleaning, 
treating, and shop priming. 

(e)   Thermal Cutting:  Perform thermal cutting by machine to greatest extent possible.  
Grind smooth all thermally cut surfaces. 

(f)   Plane thermally cut edges to be welded to comply with requirements in AWS D1.1. 

(g)   Bolt Holes.  Cut, drill, mechanically thermal cut, or punch standard bolt holes 
perpendicular to metal surfaces. 

(h) Finishing:  Accurately finish ends of columns and other members transmitting bearing 
loads. 

717.04  Shop Connections 

(a) Weld Connections:  Comply with AWS D1.1 for welding procedure specifications, 
tolerances, appearance, and quality of welds and for methods used in correcting welding 
work. 

(1) Select welding procedures, fabrication sequence, and equipment used for 
architecturally exposed structural steel to limit distortions to allowable tolerances. 
Prevent weld show-through on exposed steel surfaces. 

(2) Grind butt welds flush. 

(3) Grind or fill exposed fillet welds to smooth profile.  Dress exposed welds. 

717.05  Galvanizing 

(a)  Hot-Dip Galvanized Finish:  Apply zinc coating by the hot-dip process to structural steel 
according to ASTM A 123/ A 123M. 

(b) Fill vent holes and grind smooth after galvanizing. 
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03USC07/16/04 

Section 718.— TRAFFIC SIGNING AND MARKING MATERIAL 

718.14 Waterborne Traffic Paint. (g) Daylight reflectance.  (Without glass beads)  Delete the 
text of this Subsection and substitute the following: 

(1)  White, ASTM E 1347   84% relative to magnesium 
oxide standard 

(2)  Yellow, ASTM E 1347 55% relative to magnesium 
oxide standard 
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9/26/07 

Section 721.— ELECTRICAL AND ACCESS GATE MATERIAL 

Delete this Section and replace with the following: 

721.01  Electrical Material.  Conform to the following: 

(a) Conduit.  Conform to the following: 

(1) Nonmetallic conduit and duct couplings, elbows, bends, and nipples.  For above 
ground and underground use without concrete encasement, furnish rigid PVC, heavy 
wall conduit conforming to UL 651.  For solvent cement to join conduit, conform to 
ASTM D 2564. 

(2) Flexible conduit.  Furnish a watertight metallic conduit conforming to UL 360, 
acceptable for equipment grounding.  Furnish insulated throat, grounding, malleable 
iron watertight fittings. 

(3) Conduit bodies, boxes, and fittings.  Furnish watertight, galvanized steel 
conforming to UL 514 B. 

(b) Wire and cable.  Furnish 600-volt stranded copper conductors, insulation, and jackets.  
Label and color code the wire and cable to identify its type, size, UL symbol, and 
manufacturer.  Conform to the following: 

(1) Rubber-insulated wires and cables UL 44  

(2) Thermoplastic-insulated wires and cables UL 83  

721.02 BD Exit Loop Kit. 

(a) Cable.  Conform to the following: 

(1) Type.  Prefabricated Flexible Loop 6ft x 16ft with 60 ft lead-in; 

(2) Conductors.  Solid (per ASTM B-3) or stranded soft annealed uncoated copper (per 
ASTM B-8); 

(3) Insulation.  Polyvinyl chloride (PVC) compound to thickness required by 
Underwriters Laboratories for Type THHN 90°C rated: 

Color Code:  

2 Conductors:  Black, White  
3 Conductors:  Black, White, Red 
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(4) Conductor Jacket:  Heat stabilized nylon; 

(5) Grounding Conductor:  Uninsulated, soft annealed solid; 

(6) Assembly:  Individual Type THHN/THWN conductors are laid parallel with (or 
without) a grounding conductor it is placed in the web between insulated conductors; 

(7) Temperature: 60°C wet or dry; 

(8) Rating: 600V; 

(9) Specifications and Standards:  UL Standard 493 - Thermoplastic Insulated 
Underground Feeder and Branch Circuit Cables; 

721.03 Access Control Gate. 

(a) Gate.  Conform to the following: 

(1) Electrical. 

Service amps:  120 VAC, 60 Hz, 20 AMPS 
Connections:  One utility power outlet, main power field box, main power switch 
with built-in circuit breaker Field Wiring:  Removable terminal block assembly 
24V DC unregulated 

(2) Motor Characteristics. 

High Torque Motor:  1/3 hp 
Speed:  3600 rpm 24V DC 
Starting amps:  12A (24V) 
Running amps:  3.5A (24V) 
Brush Life:  1-million gate cycles 

(3) Gear Box characteristics. 
Gear Ratio:  261:1 
Torque Rating:  1,000 in-lbs. 

(4) Break on Motor Characteristics. 
Voltage:  Operating range—10V to 24V 
Holding Force:  2,000 in-lbs. 

(5) Gate Arm Characteristics. 
Height:  34” (86 cm) in down position 
Length:  12’, (365 cm)—aluminum 
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(6) Environment. 

Temperature:  -15°F ~ 130°F (-26°C ~ 54°C) 
Humidity:  10% to 90% humidity (non-condensing) 

(7) Cabinet. 

Heavy-duty, 14-gauge all weather steel construction with high-density 
polyethylene cover (Aluminum cover optional).  Direct replacement footprint for 
other brand gates. 
Dimensions:  45-1/2” H x 18” W x 18” D (116 cm x 46 cm x 46 cm) 
Weight:  166 lbs. (75 kg.) 
Access:  Removable cover on drive mechanism (360° access) 
Removable door (access to electrical connections and control box) 
Finish:  White (RAL #____ - NPS tan) 
Heating:  Optional heater available 

Microprocessor Based Controller. 

Gate up/normal/down switch (internal manual override) 

Operational Modes:  One Way with Auxiliary Gate. 

Switch Selectable Features:  “Extra sensory” timer:  Closing loop safety “auto stop”, 
backout timer Built-in detector socket to accept single channel (AGP-0139) or dual 
channel (AGP-0239) vehicle detectors.  Dual channel detector shall be standard with the 
gate. 
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10/29/07 

Section 725.— Miscellaneous Material 

725.01A Bus Shelter  (Added Subsection.) 

(a) Roofing System: all Copper Shingle system 

(1) Underlayment.  Furnish asphalt-saturated organic felt, unperforated according to 
ASTM D226, Type II (No. 30) or as recommended by shingle manufacturer. 

(2) Copper shingles.  Furnish copper shingles of the same style and dimensions as 
adjacent buildings.  Conform to the following: 

(1) Tensile strength 48,000 psi min. 

(2) Yield strength 46,000 psi min. @ 0.5% 
extension under load 

(3) Minimum purity 99.9 % 

(4) Temper ¾ hard H03 

(5) Size 15 inches x 91/8 inches 
(Exposed 14½ inches x 81/8 inches) 

(6) Weight 1.24 lbs/ft2 min. 

(7) Density 0.376 lbs/in3 min. 

(8) Thickness 0.018 inches min. 

Furnish a system with concealed nailing flange and four-way interlocking shingles that can 
withstand winds of 110 mph minimum. 

Furnish ridge caps that interlock concealing the nail flange, interlock, are adjustable to the 
roof angle, and have approximate exposed dimensions of 9½ inches x 71/4 inches. 

(3)  Fasteners.  Furnish silicone bronze nails with ring barb shank, minimum head size 
of 3/16 inch, and of proper lengths. 

(b) Windows and frames:  Galvanized Hollow Metal frames and polycarbonate lites. 

(1)  Steel frames.  Zinc-coated by hot-dip or electrolytic process according to ASTM 
A653. A568, A591, or A642; minimum coating class G-90.  Comply with the 
requirements of ANSI A250.8, Level 4 (minimum 14 gage) for exterior Frames. 
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(2) Glass.  Furnish ¼ inch thick polycarbonate sheets that is mar and graffiti resistant, 
can withstand temperatures from -40º F to 270º F, has a silicone hardcoat surface, non-
formable, and UV resistant. 

Furnish sheets conforming to the following: 

(1) Compressive strength 12,500 psi min. 

(2) Tensile strength 9,500 psi min. 

(3) Flexural strength 13,500 psi min. 

(4) Modulus of elasticity 340,000 psi min. 

(5) Coefficient of thermal expansion 0.0000375º in/in/F 

(6) Light transmission 88% 

(3) Glazing Materials.  Furnish the following: 

(1)  Glazing sealant.  Clear silicone sealant recommend for use with polycarbonate 
sheeting and steel frames. 

(2)  Sealant primer.  As recommended by sealant manufacturer. 

(3) Compressible Filler Rod.  Closed-cell or waterproof-jacketed rod stock of 
synthetic rubber or plastic foam, proven compatible with sealants used, flexible, 
resilient, with 5-10 psi compression strength for 25% deflection. 

(4)  Glazing Gaskets.  Black molded or extruded neoprene of profile and hardness 
required, complying with ASTM D2000, 2BC 415 to 3BC 620. 

(5) Glazing Tape.  Closed cell, flexible, self-adhesive, non-extruding, polyvinyl 
chloride foam complying with ASTM D1667. 

(6) Setting Blocks.  Neoprene, 80-90 Shore A durometer hardness, proven 
compatible with sealants used. 

(7) Spacers.  Neoprene, 40-50 durometer hardness, proven compatible with sealants 
used. 

(8) Cleaners, Primers, Sealers. Type recommended by sealant or gasket 
manufacturer. 
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(c) Paint.  High performance coating for exterior galvanized metals. Meet manufacture’s 
requirements for execution.  Contracting officer to approve color. 

(1) Intermediate Coa.  High Build epoxy-polyamide coating, minimum solids content 
56% 

(2) Top Coat.  aliphatic polyester polyurethane enamel, semi-gloss finish, minimum 
solids 56% 

(d) Joint Sealers: 

TYPE 1 SEALANT.  (For joints in horizontal planes)  Two-component, self-leveling urethane 
or polyurethane sealant complying with FS TT-S-00227E, Type I, Class A, and ASTM 
C920, Type M, Grade P, Class 25, custom color as selected by the Contracting Officer. 

TYPE 2 SEALANT.  (For joints in vertical planes)  Two-component, non-sagging urethane or 
polyurethane sealant with a movement capability of 50% of the joint width in extension and 
25% of the joint width in compression, complying with FS TT-S-00227E, Type II, Class A, 
and ASTM C920, Type M, Grade NS, Class 25, custom color as selected by the Contracting 
Officer.   

BACKER ROD. 

(1) Joints in Horizontal Planes:  Resilient, closed cell, polyethylene foam rod designed 
for use with cold-applied sealants, diameter 25-50% larger than joint width, as 
recommended by sealant manufacturer. 

(2) Joints in Vertical Planes:  Flexible, compressible, non-gassing, open cell urethane 
foam rod designed for use with cold-applied sealants, diameter approximately 25-50% 
larger than joint width, as recommended by sealant manufacturer. 

(3) Silicone Sealants (Vertical and Horizontal Planes):  Resilient, closed cell, 
polyethylene foam rod designed for use with cold-applied sealants, diameter 25-50% 
larger than joint width, as recommended by sealant manufacturer. 

BOND-BREAKER TAPE.  Pressure-sensitive polyethylene tape. 

PRIMER.  As recommended by sealant manufacturer for particular substrate. 

725.29  Reinforcing Fibers.  Add the following:  

Use fibrillated polypropylene fibers conforming to ASTM C 1116. 

725.32 Detectable Warning Panel.  (Added Subsection.) 

Detectable warning panels will be prefabricated and will conform to the following: 

(a) Coloring  White 
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FIRE PROTECTION AND SUPPRESSION

The following requirements pertain to normal level non-heightened fire restriction periods.  
More restrictive requirements will be required in the event of more active fire seasons. 

1. Fire Control

The Contractor shall, independently and in cooperation with the National Park Service, 
take all reasonable action to prevent and suppress fires in the project area.  Independent 
initial action shall be prompt and shall include the use of all personnel and equipment 
available in the project area. 

2. Fire Precautions

Specific fire precautionary measures are as follows: 

a. Smoking and Open Fires

Smoking shall be permitted only at the option of the Contractor.  The Contractor shall not 
allow open fires on the project area, open fires are not allowed within Glacier National 
Park. 

Unless restricted by State Law or Federal Regulation, smoking shall be permitted only in 
such portions of the project area that are free of flammable material.  Smokers are 
required to discard extinguished cigars and cigarette butts in an appropriate non-
flammable container.  Under no circumstances shall butts be discarded on the road or 
roadside. 

b. Fire Extinguishers and Equipment, on Trucks, Tractors, etc.

All power-driven equipment operated by the Contractor on National Park land, except 
portable fire pumps, shall be equipped with one fire extinguisher having a UL rating of at 
least 5 B, C, and one “D” handled or long handled round pointed shovel, size “O” or 
larger.  In addition, each motor patrol, truck and passenger-carrying vehicle shall be 
equipped with a double-bit axe or Pulaski, 3½ pounds or larger. 

Equipment shall be kept in serviceable condition and shall be readily available. 

c. Power Saws

Each gasoline power saw operator shall be equipped with a pressurized chemical fire 
extinguisher of not less than 8-ounce capacity by weight, and one long  
handled round point shovel, size “O” or larger.  The extinguisher shall be kept in 
possession of the saw operator at all times.  The shovel shall be accessible to the operator 
within 1 minute. 
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d. Grinding, Oxyacetylene cutting and welding 

One 5 gallon bladder bag is required at each job site location where these activities are 
being conducted. 

e. Extinguishers  

One refill for each type or one extra extinguisher sufficient to replace each size 
extinguisher required on equipment shall be safely stored in the fire tool box or other 
agreed upon place on the project area that is protected and readily available. 

f. Spark Arresters and Mufflers

Each internal combustion engine shall be equipped with a spark arrester meeting 
appropriate Society of Automotive Engineers (SAE) recommend Practice J335(b) and 
J350(a) as now or hereafter amended unless it is: 

(1) Equipped with a turbine-driven exhaust supercharger such as the turbo 
charger.  There shall be no exhaust bypass. 

(2) A passenger carrying vehicle or light truck, or medium truck up to 
40,000 GW, used on roads and equipped with a factory designed muffler 
complete with baffles and with an exhaust system in good working 
condition. 

(3) A heavy duty truck, such as a dump or log truck, or other vehicle used for 
commercial hauling, used only on roads and equipped with a factory 
designed muffler and with a vertical stack exhaust system extending above 
the cab. 

Exhaust equipment described in this Subsection, including spark arresters and mufflers, 
shall be properly installed and constantly maintained in serviceable condition. 

g. Tank Truck

The Contractor shall provide a tank truck or trailer, containing not less than 300 gallons 
of water, during yarding, loading, land clearing, right of way clearing and mechanical 
treatment of slash.  A tank truck or trailer will not be required if power saw failing and 
bucking is the only operation.  Such tank truck or trailer shall be maintained in a 
serviceable condition and located within 10 minutes, round trip, from each project area 
during dire period and closed season. 
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The tank truck or trailer shall be equipped with a pump capable of discharging 20 gallons 
of water per minute, using a ¼-inch nozzle tip, through a 50 foot length of rubber lined 
hose.  In addition, 500 feet of serviceable fabric jacket rubber lined hose of not less than 
1 inch outside diameter, fitted with a nozzle capable of discharging a straight stream of 
¼-inch diameter and a spray pattern, shall be immediately available for use.  The tank, 
pump and at least 250 feet of hose and nozzle shall be connected and ready for use at all 
times. 

If a trailer is used, it shall be equipped with a hitch to facilitate prompt movement.  A 
serviceable tow vehicle shall be immediately available for attachment to the trailer and 
must meet the time requirements stated above.  Such truck or trailer shall be equipped to 
operate for a minimum of 8 hours.  Tank truck or trailer shall be available from the start 
of work to the end of the Fire Watch/Fire Security service. 

h. Communications

The Contractor shall provide adequate 2-way communication facilities to report a fire to 
the National Park Service within 15 minutes of detection.  Report fires to the 
Communications Center at West Glacier Headquarters Office at 406-888-7801.  FCC 
Regulations prohibit commercial use of Citizen Band (CB) radios (CBs are not 
considered adequate 2-way communications). 

Communications shall be operable during all periods of contract operation. 

3. Fire Tools

The Contractor shall furnish serviceable fire fighting tools at each job site location where 
activities are being conducted in a readily accessible fire tool box or compartment of 
sound construction with a hinged lid and hasp so arranged that the box can be secured or 
sealed.  The box shall be red and marked “Fire Tools” in letters at least 1 inch high.  It 
shall contain a minimum of: 

(a) 2 axes or Pulaskis with a 32-inch handle; 

(b) 3 adze eye hoes.  One Pulaski may be substituted for one adze eye hoe; 

(c) 3 long handled, round point shovels, size “O” or larger. 
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